



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/267-0127

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	8
DATE	12/4/2024

PROJECT	City-County Building Windows Replacement
ADDRESS	210 Martin Luther King, Jr. Blvd.
PURCHASE ORDER #	20231898
BID / PROPOSAL #	322027
CONTRACTOR	Berglund Construction Co.

DESCRIPTION:

1	REFERENCE #	PCO #5
2	REQUESTED BY	Owner & Contractor
3	PROPOSED CHANGE	Additional costs due to delaying prj after it had started.
4	REASON FOR CHANGE	After mobilization & start of work, DOE stopped prj due to paperwork they had not completed.
5	TOTAL ADD TO CONTRACT	\$40,390.00

The original Contract amount was:	\$2,295,000.00
Net change by previously authorized Change Orders:	\$39,114.21
The Contract amount prior to this Change Order was:	\$2,334,114.21
The Contract amount will be increased by this Change Order in the amount of:	\$40,390.00
The new Contract amount including this Change Order will be:	\$2,374,504.21
The Completion Date will be increased by:	90 days
The date of Substantial Completion as of the date of this Change Order therefore is:	10/23/2024

Signature Approvals:

Contractor

Public Works Engineering Division

Architect / Engineer (A/E)

Controller

Public Works & Transportation Committee

Accounting

RES. #	
---------------	--

ACT	
------------	--