

1 **2025 RES-443**

2
3 **CONTRACT CHANGE ORDER #34 FOR THE PUBLIC SAFETY COMMUNICATIONS NEW FACILITY**
4 **CONSTRUCTION**

5
6 The Department of Administration-Public Works Engineering Division awarded the Contract to Vogel Bros.
7 Building Co. for the Public Safety Communications New Facility Construction, 8301 Luds Ln., Madison,
8 WI; Project# 324051.

9
10 The following change is requested: Change Order #34 - Increase \$68,730.99 to add a master clock system
11 and associated infrastructure, including new clocks, cabling, and rough-ins connected to the data system.
12 This change order is being requested due to the clock system being required to provide synchronized time
13 throughout the facility.

14
15 The project budget includes sufficient funds to accommodate this change order.

16
17 **NOW, THEREFORE, BE IT RESOLVED** that Change Order #34 for a total increase of \$68,730.99 be
18 approved to the Contract for Vogel Bros. Building Co. for the above listed changes; and

19
20 **BE IT FINALLY RESOLVED** that the Department of Administration-Public Works Engineering Division be
21 directed to ensure complete performance of the Contract.