



SHELBY SLAVEN  
Director of Administration

**County of Dane**  
Department of Administration  
**Public Works Engineering Division**  
1919 Alliant Energy Center Way  
Madison, WI 53713  
Phone: (608) 267-0127 | TTY WI Relay 711

TODD DRAPER  
Director of Public Works

## CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

<b>C.O. #</b>	205
<b>DATE</b>	2/3/2026
<b>RES#</b>	349

<b>PROJECT</b>	Dane County Jail Consolidation Project	<b>BID #</b>	318025
<b>ADDRESS</b>	115 West Doty Street, Madison, WI, Madison, WI		
<b>CONTRACTOR</b>	Miron Construction Co., Inc.	<b>PURCHASE ORDER #</b>	20240934

### DESCRIPTION:

<b>REFERENCE #</b>	CB 1143, PCI 194.4
<b>REQUESTED BY</b>	A/E
<b>PROPOSED CHANGE</b>	Revision of secure wall types in 4th Flr Medical Suite in the PSB from 6" CMU to 2" detention wall panels.
<b>REASON FOR CHANGE</b>	The Medical Suite on 4th Flr PSB is being constructed on a structural steel floor in-fill that does not have sufficient capacity to support the weight of grouted 6" CMU partitions.
<b>TOTAL ADD TO CONTRACT</b>	<b>\$128,927.56</b>

The original Contract amount was:	\$161,606,647.00
Net change by previously authorized Change Orders:	\$3,774,089.56
The Contract amount prior to this Change Order was:	\$165,380,736.56
The Contract amount will be increased by this Change Order in the amount of:	\$128,927.56
The new Contract amount including this Change Order will be:	\$165,509,664.12
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	9/30/2027

### Signature Approvals:

<b>Contractor- Miron Construction Co.</b>

<b>Todd Draper, Public Works Engineering Division Director</b>

<b>Architect / Engineer (A/E) – Mead &amp; Hunt</b>

<b>Controller</b>

<b>Public Works &amp; Transportation Committee</b>

<b>Accounting</b>