



SHELBY SLAVEN  
Director of Administration

**County of Dane**  
Department of Administration  
**Public Works Engineering Division**  
1919 Alliant Energy Center Way  
Madison, WI 53713  
Phone: (608) 267-0127 | TTY WI Relay 711

TODD DRAPER  
Director of Public Works

## CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

<b>C.O. #</b>	236
<b>DATE</b>	5/14/2026
<b>ACT#</b>	023

<b>PROJECT</b>	Dane County Jail Consolidation Project	<b>BID #</b>	318025
<b>ADDRESS</b>	115 West Doty Street, Madison, WI, Madison, WI		
<b>CONTRACTOR</b>	Miron Construction Co., Inc.	<b>PURCHASE ORDER #</b>	20240934

**DESCRIPTION:**

<b>REFERENCE #</b>	CB 1204, PCI 278
<b>REQUESTED BY</b>	Contractor & A/E
<b>PROPOSED CHANGE</b>	Revised pipe routing for existing sanitary lines in the PSB that affect ceiling heights in the new kitchen, Food Service B001.
<b>REASON FOR CHANGE</b>	The pipes need to be re-routed in order to maintain the specified ceiling heights, necessary to maintain proper sight lines for deputy supervision in the Food Service area.

<b>TOTAL ADD TO CONTRACT</b>	<b>\$38,271.38</b>
------------------------------	--------------------

The original Contract amount was:	\$161,606,647.00
Net change by previously authorized Change Orders:	\$4,637,208.17
The Contract amount prior to this Change Order was:	\$166,243,855.17
The Contract amount will be increased by this Change Order in the amount of:	\$38,271.38
The new Contract amount including this Change Order will be:	\$166,282,126.55
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	9/30/2027

**Signature Approvals:**

<b>Contractor- Miron Construction Co.</b>
---

<b>Todd Draper, Public Works Engineering Division Director</b>
--

<b>Architect / Engineer (A/E) – Mead &amp; Hunt</b>
---

<b>Controller</b>
-------------------

<b>Public Works &amp; Transportation Committee</b>
--

<b>Accounting</b>
-------------------