



# DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/267-0127

## CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

<b>C.O. #</b>	5
<b>DATE</b>	11/8/2024

<b>PROJECT</b>	Capitol Square South Parking Ramp-Phase II
<b>ADDRESS</b>	113 S. Henry Street, Madison, WI
<b>PURCHASE ORDER #</b>	20240769-00
<b>BID / PROPOSAL #</b>	323026
<b>CONTRACTOR</b>	Golf Construction

**DESCRIPTION:**

<b>1</b>	<b>REFERENCE #</b>	COP #5
<b>2</b>	<b>REQUESTED BY</b>	Owner
<b>3</b>	<b>PROPOSED CHANGE</b>	Demo concrete around existing damaged section of trench drain. Remove damaged section of trench drain & disconnect from piping. Set new trench drain & connect to existing piping. Form & pour concrete around new section of trench drain. Clean site once construction work is complete.
<b>4</b>	<b>REASON FOR CHANGE</b>	Parts of the existing trench drain on level 7 are damaged and in need of replacement.
<b>5</b>	<b>TOTAL ADD TO CONTRACT</b>	<b>\$14,575.00</b>

The original Contract amount was:	\$11,099,057.00
Net change by previously authorized Change Orders:	\$28,756.00
The Contract amount prior to this Change Order was:	\$11,127,813.00
The Contract amount will be increased by this Change Order in the amount of:	\$14,575.00
The new Contract amount including this Change Order will be:	\$11,142,388.00
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	2/27/2026

**Signature Approvals:**

Christopher M. Murphy Digitally signed by Christopher M. Murphy  
Date: 2024.11.20 10:37:23 -06'00'

**Contractor**

**Public Works Engineering Division**

**Architect / Engineer (A/E)**

**Controller**

**Public Works & Transportation Committee**

**Accounting**

RES. #

ACT