



# DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/267-0127

## CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

<b>C.O. #</b>	96
<b>DATE</b>	2/17/2025

<b>PROJECT</b>	Dane County Jail Consolidation Project
<b>ADDRESS</b>	115 West Doty Street, Madison, WI
<b>PURCHASE ORDER #</b>	20240934
<b>BID / PROPOSAL #</b>	318025
<b>CONTRACTOR</b>	Miron Construction Co., Inc.

**DESCRIPTION:**

<b>1</b>	<b>REFERENCE #</b>	CB 1086, PCI 105.01
<b>2</b>	<b>REQUESTED BY</b>	A/E
<b>3</b>	<b>PROPOSED CHANGE</b>	Addition of fire dampers for CRAC-5 in Electric Room P102 and ducted supply airflow for fan coil units.
<b>4</b>	<b>REASON FOR CHANGE</b>	Coordination with contractor discovered the need for fire dampers at penetrations in rated walls and missing supply ductwork.
<b>5</b>	<b>TOTAL ADD TO CONTRACT</b>	<b>\$19,179.31</b>

The original Contract amount was:	\$161,606,647.00
Net change by previously authorized Change Orders:	\$1,214,572.06
The Contract amount prior to this Change Order was:	\$162,821,219.06
The Contract amount will be increased by this Change Order in the amount of:	\$19,179.31
The new Contract amount including this Change Order will be:	\$162,840,398.37
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	5/30/2027

**Signature Approvals:**

Contractor – Miron, David G Voss Jr.

Public Works Engineering Division

Architect / Engineer (A/E)

Controller

Public Works & Transportation Committee

Accounting

RES. #

ACT