

1 **2024 RES-052**

2
3 **CONTRACT CHANGE ORDER #2 FOR CONTRACT WITH R.G. HUSTON CO., INC. FOR**
4 **PHASE 10 CELL 3 LINER CONSTRUCTION**

5
6 The Department of Waste and Renewables, awarded a contract to R.G. Huston Co., Inc. for
7 Phase 10 Cell 3 Liner Construction, 7102 Maahic Way, Madison, WI, Bid# 323015.

8
9 The following change is requested: Change Order #2- Increase \$172,898.50 for additional
10 square footage of cell construction at tie-in to Phase 10 Cell 2 and Phase 11.

11
12 **NOW, THEREFORE, BE IT RESOLVED** that Change Order #2 for a total increase of
13 \$172,898.50 be approved to the Contract for R.G. Huston Co., Inc. for the above listed changes;
14 and

15
16 **BE IT FINALLY RESOLVED** that the Department of Waste and Renewables be directed to
17 ensure complete performance of the Contract.