



GREG BROCKMEYER
Director of Administration

County of Dane
Department of Administration
Public Works Engineering Division
1919 Alliant Energy Center Way
Madison, WI 53713
Phone: (608) 267-0127 | TTY WI Relay 711

TODD DRAPER
Director of Public Works

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	1
DATE	8/13/2025
ACT#	136


PROJECT	Walking Iron-Amenda Rd S Wetland Restoration	BID #	325011
ADDRESS	10601 Amenda Rd., Mazomanie, WI		
CONTRACTOR	Dunneisen Excavating LLC	PURCHASE ORDER #	20251894

DESCRIPTION:

REFERENCE #	COP #01
REQUESTED BY	Owner
PROPOSED CHANGE	Remove existing culvert & replace with 43"x64"x43" arched metal culvert w/ two end sections.
REASON FOR CHANGE	Wetland management staff determined the existing culvert is undersized, deteriorated, and partially collapsed. Planned wetland and creek restoration will reconnect the waterway to Marsh Creek, increasing base flow and storm flow volumes, requiring a larger, structurally sound culvert.
TOTAL ADD TO CONTRACT	
\$16,855.00	

The original Contract amount was:	\$148,191.63
Net change by previously authorized Change Orders:	\$0.00
The Contract amount prior to this Change Order was:	\$148,191.63
The Contract amount will be increased by this Change Order in the amount of:	\$16,855.00
The new Contract amount including this Change Order will be:	\$165,046.63
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	6/1/2026

Signature Approvals:


Contractor

Todd Draper, Public Works Engineering Division Director

Architect / Engineer (A/E)

Chuck Hicklin, Controller

Public Works & Transportation Committee

Robert Arenz, Accounting