



1919 Alliant Energy Center Way  
 Madison, Wisconsin 53713  
 Office: 608/267-0127

## CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

<b>C.O. #</b>	2
<b>DATE</b>	9/1/2023

<b>PROJECT</b>	Lyman Anderson-Fen Oak-Parking Lot Reconstruction
<b>ADDRESS</b>	5201 Fen Oak Drive, Madison, WI
<b>PURCHASE ORDER #</b>	20231717
<b>BID / PROPOSAL #</b>	322047
<b>CONTRACTOR</b>	Poblocki Paving Corp.

**DESCRIPTION:**

<b>1</b>	<b>REFERENCE #</b>	COP #4
<b>2</b>	<b>REQUESTED BY</b>	Contractor
<b>3</b>	<b>PROPOSED CHANGE</b>	Change from original specified pavers to Unilock pavers.
<b>4</b>	<b>REASON FOR CHANGE</b>	Contractor submitted Unilock pavers as an equal alternate. Reviewed and approved by JSD Professional Services.
<b>5</b>	<b>TOTAL DEDUCT TO CONTRACT</b>	<b>-\$26,366.68</b>

The original Contract amount was:	\$1,073,764.00
Net change by previously authorized Change Orders:	\$35,181.51
The Contract amount prior to this Change Order was:	\$1,108,945.51
The Contract amount will be decreased by this Change Order in the amount of:	\$26,366.68
The new Contract amount including this Change Order will be:	\$1,082,578.83
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	10/27/2023

**Signature Approvals:**

<b>Contractor</b>
-------------------

<b>Public Works Engineering Division</b>
--

<b>Architect / Engineer (A/E)</b>
-----------------------------------

<b>Controller</b>
-------------------

<b>Public Works &amp; Transportation Committee</b>
--

<b>Accounting</b>
-------------------

<b>RES. #</b>	
---------------	--

<b>ACT</b>	
------------	--