



County of Dane

Department of Public Works Engineering

1919 Alliant Energy Center Way

Madison, WI 53713

Phone: (608) 267-0127 | TTY WI Relay 711

Shelby Slaven

Director of Administration

Todd Draper

Director of Public Works Engineering

CONTRACT CHANGE ORDER

07

TO: PUBLIC WORKS & TRANSPORTATION COMMITTEE

ACT #: 057

PROJECT:	WALKING IRON TRAIL PHASE 1-CONSTRUCTION
324048	6715 CTH 78, MAZOMANIE, WI

CONTRACTOR:	ZENITH TECH INC
CONTRACT #:	15660

DATE:	07/10/26
PO #:	20242778

DESCRIPTION OF CHANGE:

Increase design length of foundation piles from 70 linear feet to 119 linear feet.

REASON FOR CHANGE:

Steel H-piles, required to be driven through timber piles, need to be driven deeper to develop the required bearing capacity ; 200 Ton per pile.

REFERENCE #	REQUESTED BY	TOTAL ADD TO CONTRACT
Serial Letter # 11- Piling length	Owner, Contractor, & A/E	\$49,392.00

COST	Original Contract Amount:	\$	1,644,585.55
INCREASE	Sum of previously authorized changes:	\$	1,283,158.48
	This Change Order Amount (+/-):	\$	49,392.00
	Revised Contract Amount including this change:	\$	2,977,136.03
	Percent Change from Original Contract:		3.00%

TIME	This Change Order does not affect the Contract Time. The Substantial Completion date remains
UNCHANGED	November 01, 2026.

SIGNATURE APPROVALS

Zenith Tech Inc, Contractor

Todd Draper, Director of Public Works

Robert Arenz, Accounting

Chuck Hicklin, Controller

INTERNAL A/P USE ONLY	✓	ORG	LEWSLUNY	OBJ	59010	AMT	\$ 49,392.00