



County of Dane
Department of Public Works Engineering

1919 Alliant Energy Center Way

Madison, WI 53713

Phone: (608) 267-0127 | TTY WI Relay 711

Shelby Slaven
Director of Administration

Todd Draper
Director of Public Works Engineering

CONTRACT CHANGE ORDER

55

TO: PUBLIC WORKS & TRANSPORTATION COMMITTEE

ACT #: 069

PROJECT:	PSC NEW FACILITY CONSTRUCTION
324051	8301 LUDS LN., MADISON, WI

CONTRACTOR:	VOGEL BROS. BUILDING CO
CONTRACT #:	15732

DATE:	07/14/26
PO #:	20251121

DESCRIPTION OF CHANGE:

Remove the previously planned network switches for the master clock system and install 48 strands of fiber optic cable through dedicated conduit between the main data room and two equipment closets. The work also includes updating the approved fiber connector hardware.

REASON FOR CHANGE:

Additional fiber needed to meet future data needs and land in appropriate locations as determined by county IT staff.

REFERENCE #	REQUESTED BY	TOTAL ADD TO CONTRACT
PCO 65	Owner	\$27,318.17

COST INCREASE	Original Contract Amount:	\$	25,318,200.00
	Sum of previously authorized changes:	\$	653,123.61
	This Change Order Amount (+/-):	\$	27,318.17
	Revised Contract Amount including this change:	\$	25,998,641.78
	Percent Change from Original Contract:		0.11%

TIME UNCHANGED	This Change Order does not affect the Contract Time. The Substantial Completion date remains March 17, 2027.
-------------------	--

SIGNATURE APPROVALS

Vogel Bros. Building Co, Contractor

Todd Draper, Director of Public Works

Architect / Engineer (A/E)

Chuck Hicklin, Controller

Public Works & Transportation Committee

Robert Arenz, Accounting

INTERNAL A/P USE ONLY	✓	ORG	CPPUBSAF	OBJ	58154	AMT	\$27,318.17