



County of Dane
Department of Public Works Engineering

1919 Alliant Energy Center Way

Madison, WI 53713

Phone: (608) 267-0127 | TTY WI Relay 711

Shelby Slaven
Director of Administration

Todd Draper
Director of Public Works Engineering

CONTRACT CHANGE ORDER

250

TO: PUBLIC WORKS & TRANSPORTATION COMMITTEE

ACT #: 070

PROJECT:	PSB-JAIL CONSOLIDATION CONSTRUCTION
318025	115 W. DOTY ST., MADISON, WI

CONTRACTOR:	MIRON CONSTRUCTION CO INC
CONTRACT #:	15293

DATE:	07/16/26
PO #:	20240934

DESCRIPTION OF CHANGE:

Revision to existing steam pipes to remove trap assemblies that will interfere with future ceiling and replacement of gate valves that do not provide full isolation.

REASON FOR CHANGE:

Existing steam pipes scheduled to remain with these unnecessary traps would reduce the height of the new detention ceiling to an unacceptable level.

REFERENCE #
RFI 678, PCI 297.1

REQUESTED BY
Owner

TOTAL ADD TO CONTRACT
\$13,415.60

COST	Original Contract Amount:	\$	161,606,647.00
INCREASE	Sum of previously authorized changes:	\$	4,928,320.24
	This Change Order Amount (+/-):	\$	13,415.60
	Revised Contract Amount including this change:	\$	166,548,382.84
	Percent Change from Original Contract:		0.01%

TIME	This Change Order does not affect the Contract Time. The Substantial Completion date remains
UNCHANGED	September 30, 2027.

SIGNATURE APPROVALS

Miron Construction Co Inc, Contractor

Todd Draper, Director of Public Works

Mead & Hunt, Architect / Engineer (A/E)

Chuck Hicklin, Controller

Public Works & Transportation Committee

Robert Arenz, Accounting

INTERNAL A/P USE ONLY	✓	ORG	CPSHRF	OBJ	57037	AMT	\$13,415.60