

1 **2024 RES-269**

2
3 **CONTRACT CHANGE ORDER #65 FOR THE JAIL CONSOLIDATION PROJECT, CONTRACT WITH**
4 **MIRON CONSTRUCTION CO.**

5
6 The Department of Administration-Public Works Engineering Division, awarded a contract to Miron
7 Construction Co. for the Jail Consolidation Project at the Public Safety Building, 115 W. Doty St.,
8 Madison, WI; Bid# 318025.

9
10 The following change is requested: Change Order #65 - Increase \$58,814.94 for temporary electrical
11 service to feed power to new chiller prior to final configuration of new electrical service associated with
12 the South Tower. This change order is being requested due to project phasing; the new chiller is required
13 to be installed during the off season prior to the South Tower is complete. The temporary electrical
14 provisions are necessary to operate this equipment for the interim.

15
16 **NOW, THEREFORE, BE IT RESOLVED** that Change Order #65 for a total increase of \$58,814.94 be
17 approved to the contract for Miron Construction Co. for the above listed changes; and

18
19 **BE IT FINALLY RESOLVED** that the Department of Administration-Public Works Engineering Division
20 be directed to ensure complete performance of the Contract.