



# DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/267-0127

## CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

<b>C.O. #</b>	4
<b>DATE</b>	12/21/2023

<b>PROJECT</b>	Phase 2 Lower Yahara River Trail - Design
<b>ADDRESS</b>	Fish Camp County Park to Williams Point Drive, Stoughton, WI
<b>PURCHASE ORDER #</b>	20191135-00
<b>BID / PROPOSAL #</b>	118081
<b>CONTRACTOR</b>	KL Engineering, Inc.

**DESCRIPTION:**

<b>1</b>	<b>REFERENCE #</b>	KL Engineering; Phase 2 Lower Yahara River Trail – Design Contract Amendment #4 dated 7/26/23.
<b>2</b>	<b>REQUESTED BY</b>	Owner
<b>3</b>	<b>PROPOSED CHANGE</b>	Increase scope of services to include additional design work, bidding services, plan revisions and permitting.
<b>4</b>	<b>REASON FOR CHANGE</b>	Extra work required to get the project ready for bidding and construction.
<b>5</b>	<b>TOTAL «ADDEDUCT» TO CONTRACT</b>	<b>\$25,000.00</b>

The original Contract amount was:	\$141,000.00
Net change by previously authorized Change Orders:	\$55,438.30
The Contract amount prior to this Change Order was:	\$196,438.30
The Contract amount will be increased by this Change Order in the amount of:	\$25,000.00
The new Contract amount including this Change Order will be:	\$221,438.30
The Completion Date will be increased by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	12/31/2023

**Signature Approvals:**

<b>Contractor</b>
-------------------

<b>Public Works Engineering Division</b>
--

<b>Architect / Engineer (A/E)</b>
-----------------------------------

<b>Controller</b>
-------------------

<b>Public Works &amp; Transportation Committee</b>
--

<b>Accounting</b>
-------------------

<b>RES. #</b>	
---------------	--

<b>ACT</b>	
------------	--