DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ◊ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 2
DATE:

REFERENCE: Bid No.: 315034
P.O. No.: 20151626-00
PROJECT: Phase 10 – Cell 1 Liner Construction at Dane County Landfill
CONTRACTOR: R.G. Huston Company, Inc.
DESCRIPTION:

1. Reference No.: 15-022
2. Requested By: CONTRACTOR
3. Proposed Change: Undercut bottom of cell and backfill
4. Reason for Change: Substandard soils

5. **TOTAL ADD TO CONTRACT:** **$2,152.8**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was	$1,558,241.00
Net change by previously authorized Change Orders	$4,674.51
The Contract amount prior to this Change Order was	$1,562,915.51
The Contract amount will be increased by this Change Order in the amount of……	$2,152.80
The new Contract amount including this Change Order will be	$1,565,068.31
The Completion Date will be unchanged by	0 days
The date of Substantial Completion as of the date of this Change Order therefore is	November 13, 2015

Approvals:

Public Works & Transportation Committee	Controller's Division
Contractor	Architect / Engineer (A/E)
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____