
DANE COUNTY DEPT. OF 

WASTE & RENEW ABLES 

1919 Alliant Energy Center Way 
Madison, Wisconsin 53713 

Office: 608/266-4018 ◊ Fax: 608/267-1533 

Waste & Renewables 

CONTRACT CHANGE ORDER 

C.0.# 2

TO U IC ors ransoor a on omm, eeP bl' W k & T t ti C 'tt 
DATE 1/4/2022 

PROJECT RNG Facility Insulation Work 

ADDRESS 7102 U.S. Highway 12 & 18, Madison, WI 53718 

PURCHASE ORDER# 20212239-00 

BID / PROPOSAL # 321013 

CONTRACTOR FirestopPlus LLC 

DESCRIPTION: 

1 REFERENCE# Change Order Request No. 2 

2 REQUESTED BY Owner 

3 PROPOSED CHANGE Removable jackets for 24 butterfly valves on the PSA system. 

4 REASON FOR CHANGE Additional insulating v.ork required for cold weather protection of 
primary eQuipment. 

5 TOTAL ADD TO CONTRACT I $12,750.00 

**Document not valid unless signed by the Owner, Architect (if applicable) and Contractof'" 

The original Contract amount was: 

Net change by pre\1ously authorized Change Orders: 

The Contract amount prior to this Change Order was: 
The Contract amount will be increased by this Change Order in 
the amount of: 

The new Contract amount including this Change Order will be: 

The Completion Date will be unchanged by: 

The date of Substantial Completion as of the date of this 
Chanr,ie Order therefore is: 

Signature Approva Is: 

ntrac:tor 

Architect/Engineer (A/E) 

Publlc Works & Transportation Committee 

Final Copy Distribution: 

ACT 

Contractor Controller 

$123,749.00 

$13,620.00 

$137,369.00 

$12,750.00 

$150,119.00 

0days 

3/1/2022 

Public Works, ltghway, & Transportation 

Controller 

Accounting 
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