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1919 Alliant Energy Center Way 
Madison, Wisconsin  53713 

Office: 608/266-4018 
 

DANE COUNTY PUBLIC WORKS 
ENGINEERING DIVISION 

CONTRACT CHANGE ORDER 
TO: Public Works & Transportation Committee 

 PROJECT Emergency Mgmt Bldg - Facility Remodel 
 ADDRESS 5415 King James Way, Fitchburg, Wisconsin 
 PURCHASE ORDER # 20211856 
 BID / PROPOSAL # 320042 
 CONTRACTOR FoxArneson, Inc. 

DESCRIPTION: 
1 REFERENCE # COP #22 
2 REQUESTED BY Contractor 
3 PROPOSED CHANGE Encapsulate / insulate the sanitary sewer line. 
4 REASON FOR CHANGE The existing sanitary sewer line is under the new parking lot & is not 

buried at a conventional depth (4' to 8' below grade) & is subject to 
freezing & compression; this work will protect & insulate this shallow 
line (currently 2'-8" below grade) from the bldg to City's main sewer.    

5 TOTAL ADD TO CONTRACT $13,149.40 
 

The original Contract amount was: $3,442,778.45 
Net change by previously authorized Change Orders: $265,406.77 
The Contract amount prior to this Change Order was: $3,708,185.22 
The Contract amount will be increased by this Change Order in 
the amount of: $13,149.40 

The new Contract amount including this Change Order will be: $3,721,334.62 
The Completion Date will be unchanged by: 0 days 
The date of Substantial Completion as of the date of this 
Change Order therefore is: 1/24/2023 

Signature Approvals: 

   
Contractor  Public Works Engineering Division 

   

   
Architect/Engineer (A/E)  Controller 

   

   
Public Works & Transportation Committee  Accounting 

   

RES. #    ACT    
 
Final Copy Distribution: Contractor ____ Controller ____ Department ____ A/E ____ PWHT ____ 

C.O. # 19 
DATE 6/1/2022 
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