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1919 Alliant Energy Center Way 
Madison, Wisconsin  53713 

Office: 608/266-4018   ◊   Fax: 608/267-1533 
Public Works Engineering Division 

DANE COUNTY DEPT. OF 
PUBLIC WORKS, HIGHWAY & 
TRANSPORTATION CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee 

PROJECT Courthouse HVAC Controls Replacement 
ADDRESS 215 S Hamilton Street 
PURCHASE ORDER # 20202127 
BID / PROPOSAL # 320021 
CONTRACTOR J.F. Ahern Co. 

DESCRIPTION: 
1 REFERENCE # COP 5 
2 REQUESTED BY Owner 
3 PROPOSED CHANGE Replace 68 zone reheat valves throughout the building. 
4 REASON FOR CHANGE Contractor logged issues that were found when new controllers were 

installed. Numerous control valves were found to be non-functional. 
Facilities Management has requested replacement to be added to 
scope of the project.  
 

5 TOTAL ADD TO CONTRACT $60,231.00 
**Document not valid unless signed by the Owner, Architect (if applicable) and Contractor** 

The original Contract amount was: $358,205.00 
Net change by previously authorized Change Orders: $124,090.00 
The Contract amount prior to this Change Order was: $482,295.00 
The Contract amount will be increased by this Change Order in 
the amount of: $60,231.00 

The new Contract amount including this Change Order will be: $542,526.00 
The Completion Date will be unchanged by: 0 days 
The date of Substantial Completion as of the date of this 
Change Order therefore is: 2/26/2021 

Signature Approvals: 

Contractor Public Works, Highway, & Transportation 

Architect/Engineer (A/E) Controller 

Public Works & Transportation Committee Accounting 

RES. # ACT 

Final Copy Distribution: Contractor ____ Controller ____ Department ____ A/E ____ PWHT ____

C.O. #  5 
DATE  10/11/2021 


