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1919 Alliant Energy Center Way 
Madison, Wisconsin  53713 

Office: 608/266-4018 
 

DANE COUNTY PUBLIC WORKS 
ENGINEERING DIVISION 

CONTRACT CHANGE ORDER 
TO: Public Works & Transportation Committee 

 PROJECT Emergency Mgmt Bldg - Facility Remodel 
 ADDRESS 2982 Kapec Road, Fitchburg, Wisconsin 
 PURCHASE ORDER # 20211856 
 BID / PROPOSAL # 320042 
 CONTRACTOR FoxArneson, Inc. 

DESCRIPTION: 
1 REFERENCE # COP #29 
2 REQUESTED BY Contractor 
3 PROPOSED CHANGE Change north roof drainage tie in to storm water system. 
4 REASON FOR CHANGE Assumed it was slab on grade concrete floor where drain leaves bldg, 

but instead it was precast plank floor over void space; requires 
entirely different routing, coring & installation method of storm pipe 
from roof into subgrade storm water system.    

5 TOTAL ADD TO CONTRACT $2,197.18 
 

The original Contract amount was: $3,442,778.45 
Net change by previously authorized Change Orders: $332,666.43 
The Contract amount prior to this Change Order was: $3,775,444.88 
The Contract amount will be increased by this Change Order in 
the amount of: $2,197.18 

The new Contract amount including this Change Order will be: $3,777,642.06 
The Completion Date will be unchanged by: 0 days 
The date of Substantial Completion as of the date of this 
Change Order therefore is: 2/7/2023 

Signature Approvals: 

   
Contractor  Public Works Engineering Division 

   

   
Architect/Engineer (A/E)  Controller 

   

   
Public Works & Transportation Committee  Accounting 

   

RES. #    ACT    

C.O. # 26 
DATE 9/16/2022 
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