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1919 Alliant Energy Center Way 
Madison, Wisconsin  53713 

Office: 608/266-4018   ◊   Fax: 608/267-1533 
Public Works Engineering Division 

DANE COUNTY DEPT. OF 
PUBLIC WORKS, HIGHWAY & 
TRANSPORTATION CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee 

PROJECT Dane County Sheriff's SE Precinct 
ADDRESS 125 Veterans Road, Stoughton, WI 
PURCHASE ORDER # 20211249 - 00 
BID / PROPOSAL # 320038 
CONTRACTOR U.S. Vet General Contracting, LLC 

DESCRIPTION: 
1 REFERENCE # COP #13 
2 REQUESTED BY Contractor 
3 PROPOSED CHANGE Installation of new CMU base course along brick ledge at grade. 
4 REASON FOR CHANGE Existing CMU was in disrepair and crumbled upon being exposed 

after demolition of exterior stone.  Removing and replacing will aid in 
providing a better waterproofing detail along the foundation wall. 
 

5 TOTAL ADD TO CONTRACT $3,705.18 
**Document not valid unless signed by the Owner, Architect (if applicable) and Contractor** 

The original Contract amount was: $3,089,758.00 
Net change by previously authorized Change Orders: $83,301.79 
The Contract amount prior to this Change Order was: $3,173,059.79 
The Contract amount will be increased by this Change Order in 
the amount of: $3,705.18 

The new Contract amount including this Change Order will be: $3,176,764.97 
The Completion Date will be unchanged by: 0 days 
The date of Substantial Completion as of the date of this 
Change Order therefore is: 11/15/2021 

Signature Approvals: 

Contractor Public Works, Highway, & Transportation 

Architect/Engineer (A/E) Controller 

Public Works & Transportation Committee Accounting 

RES. # ACT 

Final Copy Distribution: Contractor ____ Controller ____ Department ____ A/E ____ PWHT ____ 

C.O. #  15 
DATE  10/13/2021 

Matthew Bell
Digitally signed by Matthew Bell 
DN: cn=Matthew Bell, o=U.S. Vet General Contracting, LLC, ou, 
email=matthewbell@usvetllc.com, c=US 
Date: 2021.10.13 10:31:54 -05'00'


