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1919 Alliant Energy Center Way 
Madison, Wisconsin  53713 

Office: 608/266-4018   ◊   Fax: 608/267-1533 
Public Works Engineering Division 

DANE COUNTY DEPT. OF 
PUBLIC WORKS, HIGHWAY & 
TRANSPORTATION CONTRACT CHANGE ORDER 

TO: Public Works & Transportation Committee 

 PROJECT Job Center Carpet Installation 
 ADDRESS 1819 Aberg Ave, Madison, WI 
 PURCHASE ORDER # 20210666 
 BID / PROPOSAL # 320024 
 CONTRACTOR Kenneth F. Sullivan Co. 

DESCRIPTION: 
1 REFERENCE # COR 5 
2 REQUESTED BY Owner 
3 PROPOSED CHANGE Requesting overtime hours for carpet installation from contractor. 
4 REASON FOR CHANGE Dane County has requested that work for carpet installation be 

completed on a Saturday off hours work was not included in the 
original flooring contract. 

   

5 TOTAL ADD TO CONTRACT $1,108.80 
**Document not valid unless signed by the Owner, Architect (if applicable) and Contractor** 

The original Contract amount was: $130,735.00 
Net change by previously authorized Change Orders: $115,723.30 
The Contract amount prior to this Change Order was: $246,058.30 
The Contract amount will be increased by this Change Order in 
the amount of: $1,108.80 

The new Contract amount including this Change Order will be: $247,167.10 
The Completion Date will be unchanged by: 0 days 
The date of Substantial Completion as of the date of this 
Change Order therefore is: 6/1/2021 

Signature Approvals: 

    
Contractor  Public Works, Highway, & Transportation 

   

     
Architect/Engineer (A/E)  Controller 

   

     
Public Works & Transportation Committee  Accounting 

   

RES. #    ACT    
 
Final Copy Distribution: Contractor ____ Controller ____ Department ____ A/E ____ PWHT ____ 

C.O. #  3 
DATE  1/27/2023 
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