
DANE COUNTY _______  Original ______  Update    Substitute No.  ________

POLICY AND FISCAL NOTE Sponsor:    Resolution No. ________

Vote Required:    Ordinance Amendment No.  _____
Title of Resolution or Ord. Amd.: Majority  ______ Two-Thirds  ____

Policy Analysis Statement:

Brief Description of Proposal -

 

Current Policy or Practice - 

 

Impact of Adopting Proposal -

 

Fiscal Estimate:

Fiscal Effect (check all that apply) - Budget Effect (check all that apply) 
No Fiscal Effect No Budget Effect
Results in Revenue Increase Increases Rev. Budget
Results in Expenditure Increase Increases Exp. Budget
Results in Revenue Decrease Decreases Rev. Budget
Results in Expenditure Decrease Decreases Exp. Budget

Increases Position Authority
Decreases Position Authority

 Note: if any budget effect, 2/3 vote is required

Narrative/Assumptions about long range fiscal effect:

Expenditure/Revenue Changes:

       Current Year           Annualized        Current Year           Annualized
Expenditures - Increase Decrease Increase Decrease  Revenues - Increase Decrease Increase Decrease
  Personal Services     County Taxes
  Operating Expenses      Federal
  Contractual Services      State
  Capital       Other   

 Total                                                Total

Personnel Impact/FTE Changes:
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Agency:   Division: 
Prepared by:    Date: Phone:
Reviewed by:    Date: Phone:  
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Schmidt 2014 RES-487

✔

CHANGE ORDER #5, 6 TO CONTRACT FOR DORSCHNER|ASSOCIATES FOR ARCHITECTURAL AND ENGINEERING DESIGN SERVICES FOR THE MEDICAL EXAMINER OFFICE BUILDING

The following change is requested: Change Order #5 - Add $24,000.00 to add commissioning to the scope of the
project requiring several additional design meetings and site visits due to revised front documents to incorporate
commissioning requirements based on design review process. Change Order #6 - Add $35,705.00 to incorporate
2,000 square foot emergency 911 suite into Medical Examiner Facility because County requested increase to scope

Change Orders for this amount require County Board approval.

Project will move forward.

✔

✔

$59,705

$59,705 $0 $0 $0 $0 $0 $0 $0

Public Works, Highway & Transportation Engineering
Holly Rasmussen 1/6/15

1/6/15
`

Jerry Mandli 266-4039


