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2018 RES-275 1 
 2 

CHANGE ORDER #1 TO THE AGREEMENT FOR MEAD & HUNT, INC. 3 
 FOR JAIL CONSOLIDATION-ARCHITECTURAL / ENGINEERING DESIGN SERVICES AT  4 
 THE PUBLIC SAFETY BUILDING 5 

 6 
The Department of Public Works, Highway and Transportation awarded an agreement to Mead 7 
& Hunt, Inc. for Jail Consolidation-Architectural / Engineering Design Services at the Public 8 
Safety Building, Bid 318003.  9 
 10 
The following change is requested:  Change Order #1 - Increase $137,000.00 for additional 11 
consulting and design services related to the alternate location on West Wilson Street.   12 
 13 
NOW, THEREFORE, BE IT RESOLVED that Change Order #1 for a total increase of  14 
$137,000.00 be approved to the Contract for Mead & Hunt, Inc. for the above listed changes; 15 
and  16 
 17 
BE IT FINALLY RESOLVED that the Department of Public Works, Highway & Transportation 18 
be directed to ensure complete performance of the Agreement.   19 


