
1919 Alliant Energy Center Way 
Madison, Wisconsin 53713 

Office: 608/266-4018 • Fax: 608/267-1533 
Public Works Engineering Division 

CONTRACT CHANGE ORDER 
C.O.# 3 

TO: Public Works & Transportation Committee DATE 1/7/2020 

PROJECT Job Center Restroom Expansion (Rebid) 

ADDRESS 1819 Aberg Ave ., Madsion, WI 

PURCHASE ORDER # 20191723-00 

BID/ PROPOSAL # 318045 

CONTRACTOR Advanced Building Corporation 

DESCRIPTION: 

1 REFERENCE# CB106 
> 

2 REQUESTED BY Owner 

3 PROPOSED CHANGE Raise and relocate existing VAV Box outside of Break Room 085. 

4 REASON FOR CHANGE To avoid conflict with new light fixture elevations, conflict was 
discovered upon removal of ceilinQ. 

5 I TOTAL ADD TO CONTRACT $3,177.68 

**Document not valid unless signed by the Owner, Architect (if applicable) and Contractor** 

The original Contract amount was: $582,400.00 

Net change by previously authorized Change Orders: $5,087.50 

The Contract amount prior to this Change Order was: $587,487.50 
The Contract amount wi ll be increased by th is Change Order in $3,177.68 
the amount of: 

The new Contract amount including th is Change Order will be: $590,665.18 

The Completion Date wi ll be unchanged by: O days 

The date of Substantial Completion as of the date of this 2/4/2020 
Chanqe Order therefore is: 

Signature Approvals: 

Contractor Public Works, Highway, & Transportation 

Architect/Engineer (A/E) Controller 

Public Works & Transportation Committee Accounting 
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