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1919 Alliant Energy Center Way 
Madison, Wisconsin  53713 

Office: 608/266-4018   ◊   Fax: 608/267-1533 
Public Works Engineering Division 

DANE COUNTY DEPT. OF 
PUBLIC WORKS, HIGHWAY & 
TRANSPORTATION CONTRACT CHANGE ORDER 

TO: Public Works & Transportation Committee 

 PROJECT Photovoltaic Systems – Lussier Heritage Center & Lake Farm Park 

 ADDRESS 3101 Lake Farm Rd 

 PURCHASE ORDER # 20191517-00 

 BID / PROPOSAL # 318067 

 CONTRACTOR JDR Engineering 

DESCRIPTION: 

1 REFERENCE # JDR P20.0027-T-R1 

2 REQUESTED BY Owner 

3 PROPOSED CHANGE Add Construction Administration to contract scope 

4 REASON FOR CHANGE Construction Administration not included in original scope of RFP 
   

5 TOTAL ADD TO CONTRACT $12,650.00 

**Document not valid unless signed by the Owner, Architect (if applicable) and Contractor** 

The original Contract amount was: $55,000.00 

Net change by previously authorized Change Orders: $0.00 

The Contract amount prior to this Change Order was: $55,000.00 

The Contract amount will be increased by this Change Order in 
the amount of: 

$12,650.00 

The new Contract amount including this Change Order will be: $67,650.00 

The Completion Date will be unchanged:  

The date of Substantial Completion as of the date of this 
Change Order therefore is: 

12/31/20 

Signature Approvals: 

    
Contractor  Public Works, Highway, & Transportation 

   

     
Architect/Engineer (A/E)  Controller 

   

     
Public Works & Transportation Committee  Accounting 

   

RES. #    ACT    
 

Final Copy Distribution: Contractor ____ Controller ____ Department ____ A/E ____ PWHT ____ 

C.O. #  1 

DATE  6/17/20 


