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1919 Alliant Energy Center Way 
Madison, Wisconsin 53713 

Office: 60 /266-4018 0 Fax: 608/267-1533 
Pl.tblic Works Engineering Division 

TION CONTRACT CHANGE ORDER 
C.0.# 2 

TO: Public Works & Transportation Committee DATE 2/24/2021 

PROJECT Phase 2 Lower Yahara Rivfr Trail - Design 

ADDRESS Fish Camp County Park to Williams Point Drive, Stoughton, WI 

PURCHASE ORDER# 20191135-00 

RFP# 11'8081 

CONTRACTOR KL Engineering, Inc. 

DESCRIPTION: 

1 REFERENCE KL E:ngineering; Phase 2 Lower Yahara River Trail - Design Contract 
Amendment #2 Assum0tions and Cost of Services•· dated 2/15/21 

2 REQUESTED BY Owner 

3 PROPOSED CHANGE Increase scope of design services to Include additional design and survey 
work 

4 REASON FOR CHANGE The Fish Camp County Park parking lot to be improved & repaved. Design of 
trail and boardwalk extension bv ~1470 feet. 

5 TOTAL ADD TO CONTRACT I $20,780.00 

· ••Document not valld unless signed by the Owner, Architect (If applicable) and Contractor** 

The original Contract amount was: $141 ,000.00 

Net change by prevlously authorized Change Orders: $13,145.30 

The Contract amount prior to this Change Order was: $154,145.30 
The Contract amount will be Increased by this Change Order in 

$20,780.00 the amount of: 
The new Contract amount including this Change Order will be: $174,925.30 

The Completion Date will. be Increased by: 
The date of Substantial Completion as of the date of this July 31 , 2021 Chan.ae Order therefore ls: 

Signature Approvals: 

Public Works, Highway, & Transportation 

I 
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ArchltKt/Englneer (A/E) Controller 

======== L _____ I 
Public Work• & Tramaftortlltlon Committff _ Accounting 

Final Copy Dllllrlbutlon: Contractor_ Controller Department_ A/E PWHT 
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