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1919 Alliant Energy Center Way 
Madison, Wisconsin  53713 

Office: 608/266-4018   ◊   Fax: 608/267-1533 
Public Works Engineering Division 

DANE COUNTY DEPT. OF 

PUBLIC WORKS, HIGHWAY & 

TRANSPORTATION CONTRACT CHANGE ORDER 

TO: Public Works & Transportation Committee 

 PROJECT Job Center Carpet Installation 

 ADDRESS 1819 Aberg Ave, Madison, WI 

 PURCHASE ORDER # 20210666 

 BID / PROPOSAL # 320024 

 CONTRACTOR Kenneth F. Sullivan Co. 

DESCRIPTION: 

1 REFERENCE # COR 2R and 3R 

2 REQUESTED BY Owner 

3 PROPOSED CHANGE 
Add 3 office areas (8,632 sqft) as well as an additional classroom and 
corridor (8,176 sqft) to project scope.  New carpet, trimline, and vinyl 
base.  Furniture moving fees included. 

4 REASON FOR CHANGE Additional areas added to the scope of the project. 
   

5 TOTAL ADD TO CONTRACT $97,037.60 

**Document not valid unless signed by the Owner, Architect (if applicable) and Contractor** 

The original Contract amount was: $130,735.00 

Net change by previously authorized Change Orders: $18,685.70 

The Contract amount prior to this Change Order was: $149,420.70 

The Contract amount will be increased by this Change Order in 
the amount of: 

$97,037.60 

The new Contract amount including this Change Order will be: $246,458.30 

The Completion Date will be unchanged by: 0 days 

The date of Substantial Completion as of the date of this 
Change Order therefore is: 

6/1/2021 

Signature Approvals: 

    
Contractor 

 
Public Works, Highway, & Transportation 

   

     

Architect/Engineer (A/E) 
 

Controller 
   

     

Public Works & Transportation Committee 
 

Accounting 
   

RES. #    ACT    

 

Final Copy Distribution: Contractor ____ Controller ____ Department ____ A/E ____ PWHT ____
 

C.O. #  2 

DATE  3/30/2021 


