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1919 Alliant Energy Center Way 
Madison, Wisconsin  53713 

Office: 608/266-4018   ◊   Fax: 608/267-1533 
Public Works Engineering Division 

DANE COUNTY DEPT. OF 
PUBLIC WORKS, HIGHWAY & 
TRANSPORTATION CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee 

PROJECT Third & Fourth Floors Offices Remodel Design 
ADDRESS 210 Martin Luther King Jr. Blvd., Madison 
PURCHASE ORDER # 20191185 
BID / PROPOSAL # 319004 
CONTRACTOR Dimension IV Madison Design Group 

DESCRIPTION: 
1 REFERENCE # COP #5 
2 REQUESTED BY Owner 

3 PROPOSED CHANGE Additional design services for adding ventilation & cooling in an 
adjacent information technology data room. 

4 REASON FOR CHANGE Info. Mgmt Division had a spot cooler installed to keep this space cool 
& it's not performing as hoped & isn't a good long term solution. 

5 TOTAL ADD TO CONTRACT $1,200.00 
**Document not valid unless signed by the Owner, Architect (if applicable) and Contractor** 

The original Contract amount was: $78,800.00 
Net change by previously authorized Change Orders: $53,833.75 
The Contract amount prior to this Change Order was: $132,633.75 
The Contract amount will be increased by this Change Order in 
the amount of: $1,200.00 

The new Contract amount including this Change Order will be: $133,833.75 
The Completion Date will be increased by: 30 days 
The date of Substantial Completion as of the date of this 
Change Order therefore is: 11/8/2021 

Signature Approvals: 

N/A 
Contractor Public Works, Highway, & Transportation 

Architect/Engineer (A/E) Controller 

Public Works & Transportation Committee Accounting 

RES. # ACT 

Final Copy Distribution: Contractor ____ Controller ____ Department ____ A/E ____ PWHT ____

C.O. #  6 
DATE  6/29/2021 


