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1919 Alliant Energy Center Way 
Madison, Wisconsin  53713 

Office: 608/266-4018   ◊   Fax: 608/267-1533 
Public Works Engineering Division 

DANE COUNTY DEPT. OF 

PUBLIC WORKS, HIGHWAY & 

TRANSPORTATION CONTRACT CHANGE ORDER 

TO: Public Works & Transportation Committee 

PROJECT Fueling Facility Upgrades 

ADDRESS 3103 Luds Lane 

PURCHASE ORDER # 20202376 

BID / PROPOSAL # 320037 

CONTRACTOR Joe Daniels Construction 

DESCRIPTION: 

1 REFERENCE # COR 4 

2 REQUESTED BY Owner 

3 PROPOSED CHANGE Buffer Matrix, Motor Starter Panel & CP400 panel install & connection 

4 REASON FOR CHANGE Conduit, wiring & connection of Motor Starter Panels, CP400 Panel & 
Buffer Matrix to fuel management system. Not part of original scope. 

5 TOTAL ADD TO CONTRACT $24,572.20 

**Document not valid unless signed by the Owner, Architect (if applicable) and Contractor** 

The original Contract amount was: $102,340.00 

Net change by previously authorized Change Orders: $54,679.03 

The Contract amount prior to this Change Order was: $157,019.03 

The Contract amount will be increased by this Change Order in 
the amount of: 

$24,572.20 

The new Contract amount including this Change Order will be: $181,591.23 

The Completion Date will be unchanged by: 0 days 

The date of Substantial Completion as of the date of this 
Change Order therefore is: 

1/22/2021 

Signature Approvals: 

Contractor Public Works, Highway, & Transportation 

Architect/Engineer (A/E) Controller 

Public Works & Transportation Committee Accounting 

RES. # ACT 

Final Copy Distribution: Contractor ____ Controller ____ Department ____ A/E ____ PWHT ____

C.O. #  4 

DATE  7/8/2021 


