DANE COUNTY
POLICY AND FISCAL NOTE

Title of Resolution or Ord. Amd.:

v Original _ Update
Sponsor: ENGELBERGER

Vote Required: Majority __ «
ITwo-Thirds 3/4

Substitute No.
Resolution No. 2025 RES-402

Ordinance Amendment No.

CONTRACT CHANGE ORDER #05 FOR THE WALKING IRON TRAIL PHASE 1 CONSTRUCTION

Policy Analysis Statement:

Brief Description of Proposal -

Change Order #05 - Increase $643,608.00 to replace Pier 1 on Bridge structure B-13-937. Work includes removal of
the existing pier, installation of 560 LF of 12 3/4-inch CIP steel piling, construction of a reinforced concrete pier with

92.8 CY of concrete and 10,840 LB of reinforcing steel, installation of adhesive anchors and eight laminated

elastomeric bearing pads, and placement of 15 CY of heavy riprap.

Resolutions of this amount require County Board Approval

Impact of Adopting Proposal -

Project will move forward

Contains reporting requirement to board/committee- No

Board/committee name: N/A

Cadence: As Needed

Fiscal Estimate:

Fiscal Eff heck all th ly) -
No Fiscal Effect

Results in Revenue Increase
Results in Expenditure Increase
Results in Revenue Decrease
Results in Expenditure Decrease

v

B Eff

heck all th |
v

No Budget Effect

Increases Rev. Budget
Increases Exp. Budget
Decreases Rev. Budget
Decreases Exp. Budget
Increases Position Authority
Decreases Position Authority

Note: if any budget effect, 2/3 vote is required

Narrative/Assumptions about long range fiscal effect:

N/A

Expenditure/Revenue Changes:

Current Year Annualized Current Year Annualized

Expenditures - Increase Decrease Increase Decrease | Revenues - Increase Decrease Increase Decrease

Personal Services County Taxes

Operating Expenses Federal

Contractual Services State

Capital $643,608 Other

Total $643,608 $0 $0 $0 Total $0 %o %o %0

Personnel Impact/FTE Changes:

N/A
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