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Contract Language Pre-Approval – prior to internal routing, this contract has been reviewed/approved by: 
 Corporation Counsel:  Risk Management:  No Pre-Approval
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APPROVAL – Internal Contract Review – Routed Electronically – Approvals Will Be Attached 
DOA: Date In: __________     Date Out: __________  Controller, Purchasing, Corp Counsel, Risk Management 

*Addendum E was for $0.00

Highway

Addendum #6 to the final design
contract of CTH M from Oncken
Rd to Blue Bill Park Dr

KL Engineering

4223
01/01/21 - 12/31/24
$ 113,408.56

Tricia Rast
608.266.4065

rast@countyofdane.com

Pete Patten

Gerry Schmitt
608.663.1218

gschmitt@klengineering.com

■
20201811

HWCONCAP 57262 $ 113,408.56

01/01/21-12/31/21 $ 1,232,638.01 2020 RES-100
A 01/01/21-12/31/21 $ 6,832.72
B 01/01/21-12/31/21 $ 36,303.63
C 01/01/21-12/31/21 $ 52,044.74
D 01/01/21-12/31/24 $ 280,170.18 2022 RES-340
F* 01/01/21-12/31/24 $ 113,408.56 2023 RES-169

$ 1,721,397.84

Rast, Tricia Digitally signed by Rast, Tricia 
Date: 2023.09.19 09:49:28 
-05'00'

14090F

Res 169
significant

9/19/23
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Goldade, Michelle

From: Goldade, Michelle
Sent: Tuesday, September 19, 2023 3:26 PM
To: Hicklin, Charles; Patten (Purchasing), Peter; Gault, David; Lowndes, Daniel
Cc: Stavn, Stephanie; Oby, Joe
Subject: Contract #14090F
Attachments: 14090F.pdf

TrackingTracking: Recipient Read Response

Hicklin, Charles

Patten (Purchasing), Peter Approve: 9/19/2023 3:36 PM

Gault, David Read: 9/19/2023 3:29 PM Approve: 9/19/2023 3:30 PM

Lowndes, Daniel Read: 9/19/2023 4:19 PM Approve: 9/19/2023 4:30 PM

Stavn, Stephanie Read: 9/19/2023 3:53 PM

Oby, Joe

Please review the contract and indicate using the vote button above if you approve or disapprove of this contract. 
 
Contract #14090F 
Department:  Highway             
Vendor:  KL Engineering 
Contract Description:  Addendum for final design contract of CTH M from Oncken Rd to Blue Bill Park Dr (Res 169) 
Contract Term:   9/1/23 ‐ 12/31/24 
Contract Amount:  $113,408.56 
 
 

Michelle Goldade 
Administrative Manager 
Dane County Department of Administration 
Room 425, City-County Building 
210 Martin Luther King, Jr. Boulevard 
Madison, WI  53703 
PH: 608/266-4941 
Fax: 608/266-4425 
TDD:  Call WI Relay 711  

Please Note: I currently have a modified work schedule…I am in the office Mondays and Wednesdays and 
working remotely Tuesdays, Thursdays and Fridays in accordance with COVID 19 response guidelines.   
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Goldade, Michelle

From: Hicklin, Charles
Sent: Wednesday, September 20, 2023 8:07 AM
To: Goldade, Michelle
Subject: Approve: Contract #14090F
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2023 RES-169 1 

ADDENDUM #6 TO THE FINAL DESIGN CONTRACT FOR THE DESIGN OF  2 

CTH M FROM ONCKEN ROAD TO BLUE BILL PARK DRIVE 3 
 4 
The Dane County Highway & Transportation Department awarded Contract #14090 to KL 5 
Engineering Inc. on August 19, 2020 in the amount of $1,232,638.01 for final design 6 
services on CTH M from Oncken Road to Blue Bill Park Drive. 7 
 8 
The Highway Department has determined that an increase to PO #20201811 by 9 
$113,408.56 will be necessary to provide additional work beyond the original agreement 10 
amount including providing additional Real Estate Acquisition services, which includes 11 
additional appraisals, appraisal reviews and condemnation; and design services for 12 
production of additional signing, marking and erosion control plans. 13 
 14 
The department has funds available in account HWCONCAP-57262 for the additional 15 
project costs. 16 
 17 
NOW THEREFORE BE IT RESOLVED that the County Executive and the County Clerk be 18 
authorized and directed to execute this sixth addendum to the contract on behalf of Dane 19 
County, with KL Engineering Inc. 20 
 21 

BE IT FINALLY RESOLVED that any unexpended funds as of December 31, 2023, in the 22 
above mentioned accounts be carried forward to 2024. 23 



14090F 
 
 
 
 
 
 

DANE COUNTY CONTRACT ADDENDUM 
THIS ADDENDUM, made and entered into effective as of the date by which both 
parties hereto have executed this document, by and between the County of Dane 
(hereinafter referred to as “County”) and KL Engineering, Inc. (hereinafter, 
“Provider”). 

 
WITNESSETH: 

 
WHEREAS Provider and County, by a separate document (hereinafter, the “Master 
Agreement”), Dane County Contract # 14090, have previously entered into a 
contractual relationship pursuant to which Provider provides the CTH M Final Design, 
and 

 
WHEREAS Provider and County wish to amend the Master Agreement in order 
to provide additional Real Estate Acquisition services, including additional 
appraisals, appraisal reviews and condemnation, and design services for 
production of additional signing, marking and erosion control plans. 

 
NOW, THEREFORE, in consideration of the above premises and the mutual 
covenants of the parties hereinafter set forth, the receipt and sufficiency of 
which is hereby acknowledged by each party for itself, the parties do agree as 
follows: 

 

1. The Master Agreement shall remain in full force and effect unchanged in 
any manner by this addendum except as changes are expressly set forth 
herein. This addendum shall control only to the extent of any conflict 
between the terms of the Master Agreement and this addendum. 

 
2. Schedule A — Scope of Services, revise the following: 

 
3. Section M,  

 Revise Subsection (5) to read: 
(5) Complete appraisals and list of improvement values for up to twenty-one (21) 
properties within Fee & TLE areas. Provide a review appraisal for the 21 
properties. Complete an Expanded Sales Study and Nominal Payment Parcel 
Report for the remainder of the parcels. Provide a copy for the COUNTY to review. 
 (a) Complete a Standard Abbreviate Appraisal Report and Appraisal Review 

Report for Parcel 29 (Schlecht).  
(b) Complete two (2) Standard Abbreviated Appraisal Reports and Appraisal 
Review Reports as necessary to meet the Right-of-way clear deadline. 
 

 Revise Subsection (13) to read: 
(13)  When a negotiated settlement can’t be reached on an appraised 
parcel, continue with the eminent domain process for a maximum of eight 
(8) parcels. 

 



 Remove Subsection (14) 
 
 Revise Subsection (16): increase number of Partial Releases of Mortgages 

from 12 to 18. 
 
 Remove Subsection (17) 

 
 Add the following: 

(20) Attend twenty-five (25) Real Estate Coordination Meetings. 
 

(21) Assume a high, above average, and average level of complexity 
and coordination for all real estate services. Said complexity level is 
based on parcel definitions from WisDOT’s parcel matrix and 
corresponding anticipated number of hours per parcel as shown in the 
table in the attached table (Exhibit A - MSA Revised Scope of Services 
– Contract Amendment #3, D. REAL ESTATE ACQUISITION, 1. 
GENERAL UNDERSTANING) 
 

4. These services will be provided by the Provider at an additional cost of 
$113,408.56 and are outlined below in Exhibit A. The follow items of 
Schedule B, Section 1. are amended to read:  

  
 Final Roadway Design & Project P.S. & E Package $   428,294.87 

Real Estate Acquisition $   298,188.40  
Task includes $7,500 to complete two appraisals and reviews 
that were authorized by the COUNTY in Addendum #4. 

TOTAL PROJECT COST $1,693,398.24 
 

 Remove - The CONTRACT also includes $35,500 for Real Estate 
Acquisition to complete appraisals IF AUTHORIZED by the COUNTY. 
 

5. Schedule B, Section III. Is amended to read: 
III. In no event shall the PROVIDER be paid more than the sum of 
$1,693,398.24 without a written addendum to the Master Agreement. 

 



 

 
 
 
 
 
 

 
DANE COUNTY CONTRACT ADDENDUM 

 
IN WITNESS WHEREOF, the parties, by their respective authorized representatives, have set 
their hands and seals as of the dates set forth below. 
 
 

FOR PROVIDER:   

   
9/18/2023 

Gerry Schmitt, P.E., Discipline Leader   Date Signed 
   

FOR COUNTY:   
   

   
   
Joseph T. Parisi  Date Signed 
Dane County Executive 
 
 

  

Scott McDonnell  
 

 Date Signed 
 

 
Dane County Clerk
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Amendment 
No. 3 

 
 
 

To: KL Engineering, Inc.  Date of Issuance: June 1, 2023 
 Gerry Schmitt, P.E. 
 5400 King James Way, Ste 200  MSA Project No.: 02082003 
 Madison, WI 53719 
 

This is amendment #3 to the Agreement signed September 2, 2020 and does acknowledge that 
MSA Professional Services, Inc. (MSA) is authorized to begin work on the following project 
amendment:  
 

Project Name: CTH M, CTH Q to STH 113 Dane County 
 

The project scope has changed due to: 
 
Parcel Complexity: In June 2020, all parcels anticipated to be impacted on the project were 
labeled at an average level.  At that time, the acquisition area and impacts where not yet known.  
This amendment acknowledges the actual complexity to match the amount of effort needed to 
acquire the required right of way.  The parcel complexity categories and level of effort per 
categories are based on WisDOT’s Real Estate Parcel Matrix, acknowledged as the pertinent 
resource when estimating for level of effort on right of way projects. In addition, additional parcel 
fees have been added to re-negotiate parcels 27 and 28 caused by an acquisition change and 
TPP revision. 
 
RE Coordination Meetings:  Originally established at 2 total meetings, this has increased to 25 
based on the actual needs of the project.   
 
RE Appraisals and appraisal reviews: This includes appraisal reports and appraisal 
reviews required for parcels 24 27, 28 & 29.  These are required because of a recent revision to 
the transportation project plat that changed the acquisition areas for the above parcels. 
 
Partial Releases of Mortgage: The original scope of services included up to 12 partial 
releases of mortgage.  This number will be exceeded before the end of the project and is being 
increased to 18.   
 
Condemnation: The original scope of services did not include any services to acquire 
parcels through the eminent domain process.  It has become clear that up to 8 parcels may 
require the acquisition to be concluded through condemnation.   
 
 

The scope of the work authorized is: In addition to the scope of work defined in the 
Consultant Services Agreement signed September 2, 2020, amended July 13, 2021, further 
amended May 3, 2023 , please find the attached MSA Revised Scope of Services – Contract 
Amendment #3 for detailed additional description of the services now included in the 
Agreement. 
 

The schedule to perform the work is: Approximate Start:   June 1, 2023 
  Approximate Completion: December 31, 2023 
 

The lump sum fee for the work is:  Total compensation for all work under this 
agreement shall not exceed $381,893.95 (increase of $105,704.59) 
 

Authorization for the work described above shall amend the Agreement between MSA and 

EXHIBIT A
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OWNER.  Any attachments or exhibits referenced in this Amendment are made part of the 
Agreement.  Payment for these services will be on a lump sum basis. 
 

Approval:  MSA shall commence work on this project in accordance with your written 
authorization.  This authorization is acknowledged by signature of the authorized representatives 
of the parties to this Amendment.  A copy of this Amendment signed by the authorized 
representatives shall be returned for our files.  If a signed copy of this Authorization is not received 
by MSA within seven days from the date of issuance, MSA may stop work on the project. 
 

KL ENGNEERING, INC  MSA PROFESSIONAL SERVICES, INC. 
   
     
Gerry Schmitt, P.E.  Kevin J. Ruhland, PE 
Vice President, Planning and Survey  Vice President - Mobility 
   
Date:    Date:   
   
   
   
5400 King James Way, Ste 200  1702 Pankratz Street 
Madison, WI 53719  Madison, WI 53704 
Phone: (608) 663-1218  Phone: (608) 242-7779 
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MSA Revised Scope of Services – Contract Amendment #3 
 

CTH M 
CTH Q – STH 113 

(Oncken Rd to Blue Bill Park Dr) 
Dane County 

 
MSA Professional Services, Inc. (MSA) 

As Subconsultant to KL Engineering, Inc. (KL) 
 
The following sections of the scope as attached to the original contract signed September 2, 2020, 
contract amendment #1 dated June 24, 2021 and contract amendment #2 dated March 27, 2023 are 
revised as follows. 

 
 

D. REAL ESTATE ACQUISITION 
 

Remove and replace Section D.1 as follows: 
 

1. GENERAL UNDERSTANDING:   Dane County plans to reconstruct CTH M from Oncken 
Road to STH 113. STP Urban funds will be used for construction. There will be WisDOT 
oversight of the Real Estate process. The Real Estate parcel numbers, names and sizes 
were provided by KL on April 30, 2020 (for original contract). Below the parcels are listed 
with owner updates from current County GIS (original contract) and added column for 
current plat parcels (CA #3).  

 
 

 TPP Parcel Tax ID # Owner 
Acquis 
Type/Acres 

Orig Contract 
Complexity 
Effort 

Current 
Complexity 
Effort (CA#3) 

1 NPN 80932180040 Bishops Bay Land 
Holdings LLC Fee: 1.23 ac Average N/A 

2 NPN 80929495009 Inspire Holdings LLC Fee: 1.23 ac Average N/A 

21 NPN 80920495007 
Kenneth J Hellenbrand, 
Jacqueline Anne 
Hellenbrand 

Fee:  
unknown ac Average N/A 

26 NPN 80922394407 Herman J Wipperfurth, N C 
Wipperfurth Properties LLC Fee: 0.05 ac Average N/A 

35 
WHA 80922380010 

80922383950 
Whitehouse Associates 
LLC Total take 

Average 
Above Average 

36 Average 
9 1 80928286808 Westport Corners, LLC Total take Average High 

4 2 80929196609 Nathaniel P Coleman 
Fee: 0.62 ac 
PLE: 0 
TLE: 0.19 ac 

Average High 

5 3 80929199704 James E Prochaska 
Fee: 0 
PLE: 0 
TLE: 0.35 ac  

Average Average 

8 4 80929183908 Douglas Thomas 
Shillinglaw 

Fee: 0.35 ac 
PLE: 0 
TLE: 0 

Average Average 

3 
5 80929480006 

80928385602 WI DNR Fee: 3.16 ac 
PLE:  

Average 
High 

16 Average 
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 TPP Parcel Tax ID # Owner 
Acquis 
Type/Acres 

Orig Contract 
Complexity 
Effort 

Current 
Complexity 
Effort (CA#3) 

27 80922385010 
80928280000 
80922385010 

TLE: 0.37 ac Average 
29 Average 
34 Average 
6 6 

 
80929199900 
80929183604 

Nick and Allison 
Reynebeau 

Fee: 0.19 ac 
PLE: 0 
TLE: 0.17 ac 

Average 
High 

7 Average 
17 

7 80928290508 
80928288100 

Richard G Smith (also 
“Nancy M Smith”) 

Fee: 4.01 ac 
PLE: 0 
TLE: 0 

Average 
High 

18 Average 

19 8 80929181300 
Douglas T Shillinglaw, 
Luann M Washa-
Shilllinglaw 

Fee: 0 
PLE: 0 
TLE: 0.01 ac 

Average Average 

10 9 80928286504 Jacqueline M Statz 
Fee: 0.04 ac 
PLE: 0 
TLE: 0 

Average Average 

11 11 80929184701 Michael J Cupp 
Fee: 0.01 ac 
PLE: 0 
TLE: 0.02 ac 

Average Above Average 

20 12 80929180358 Lori A Purdy, Dana C 
Purdy 

Fee: 0.10 ac 
PLE: 0 
TLE: 0 

Average Average 

12 13 

80929101090   
80929101000   
80929101030   
80929101060 

Condominium (4) 
Advanced Concrete 
Properties LLC                      
Thomas Finhert                     
Mendota Tr 

Fee: 0.12 ac 
PLE: 0 
TLE: 0.03 ac 

Average High 

13 14 

80929101590 
80929101560   
80929101500   
80929101560 

Condominium (4)                 
Torger Mikkelson                   
Janfort LLC                            
Patrick Heany                        
Loeffelholz Tr 

Fee: 0.04 ac 
PLE: 0 
TLE: 0.02 ac 

Average High 

14 16 

 
80929100050 
80929100010 
80929100030 

Condominium (3) 
Linmorlex LLC 
Holiday Warehouses LLC 
Janfort LLC 

Fee: 0.03 ac 
PLE: 0 
TLE: 0.01 ac 

Average High 

15 17 80928285005 Donald G Olson  
Fee: 0.35 ac 
PLE: 0 
TLE: 0.09 ac 

Average High 

 19 80928287905 Harbot Trust 
Fee: 0 
PLE: 0 
TLE: 0.15 ac 

None Average 

30 22 80921485409 Town of Westport 
Fee: 3.48 ac 
PLE: 0 
TLE: 0 

Average Above Average 

22 
23 80928185006 

80921493105 Munz Investments LLC 
Fee: 0 
PLE: 0.53 ac 
TLE: 0.26 ac 

Average 
Above Average 

23 Average 
25 

24 
80922391510 
80921495005 
80922391510 

Town of Westport 
Fee: 2.95 ac 
PLE: 1.02 ac 
TLE: 0 

Average 
Above Average 31 Average 

32 Average 

33 26 80922391651 Bethel S Berg 
Fee: 0.03 ac 
PLE: 0 
TLE: 0 

Average Above Average 

 27 80922392007 Weston et al 
Fee: 0.04 ac 
PLE: 0.05 ac 
TLE: 0 

None Above Average 
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 TPP Parcel Tax ID # Owner 
Acquis 
Type/Acres 

Orig Contract 
Complexity 
Effort 

Current 
Complexity 
Effort (CA#3) 

 28 80928199304 Kulcyk 
Fee: 0.03 ac 
PLE: 0.03 ac 
TLE: 0 

None Above Average 

24 29 80921497405 Stephen L Schlecht, 
Marianne M Schlecht 

Fee: 0.68 
PLE: 0.04 
TLE: 0 

Average High 

28 33 80922361660 
Condominium – 100 
owners 
Yahara Crossing LLC 

Fee: 0.06 ac 
PLE: 0 
TLE: 0.06 ac 

Average High 

 34 80922450790 1st Active Seniors Corp 
Fee: 0 
PLE: 0 
TLE: 0.01 ac 

None Average 

 27 Rev 80922392007 Weston et al 
Fee: 0.04 ac 
PLE: 0.05 ac 
TLE: 0 

None Above Average 

 28 Rev 80928199304 Kulcyk 
Fee: 0.03 ac 
PLE: 0.03 ac 
TLE: 0 

None Above Average 

 
 Scope assumptions: 

a. 28 Parcels Total (includes 2 re-negotiations) 
i. 24 involve Fee and/or PLE 
ii. 4 involve TLE 

b. Assumes a high, above average, and average level of complexity and coordination 
for all real estate services. Said complexity level is based on parcel definitions from 
WisDOT’s parcel matrix and corresponding anticipated number of hours per parcel.    
See above change to parcel complexity levels. 

c. Assume 21 appraisals.  This amendment includes re-appraisals for 4 parcels 
because of TPP revisions, and an Expanded Sales Study and Nominal Payment 
Parcel Report for the remainder of parcels, in base cost. 

d. Review appraisals included for 21 appraisals. 
 

Remove and replace Section D.2.b as follows: 
  b. The Relocation Order document for the remaining parcels was provided by KL to 

the county for the County Clerk to file by September 14, 2022. The work will start upon 
receiving a copy of this filed document.  This delay has reduced the amount of time 
available for acquisition completion and increased the parcel complexity. 

   
Remove and replace Section D.3.c.i as follows: 

 c. General meetings: 
i. Attendance at up to 25 R/E Coordination Meeting with county staff by conference 

call are included.  
  
  Remove and replace Section D.3.e as follows: 

e. Appraisals 
i. Allows for 21 appraisals total, including 4 re-appraisals to accommodate plat 

revisions, and an Expanded Sales Study, and a Nominal Payment Parcel Report.  
 

Remove and replace Section D.3.f 



 

Page 4 of 4 
 

f. Review appraisals of Compass work products by a separate Review Appraiser 
Metropolitan Appraisal are included for the 21 appraisals 

 
Remove and replace Section D.3.j.iii as follows: 

iii. Provide follow-up calls to property owners to answer questions regarding the 
information provided based on the established acquisition complexity listed in the 
Section D.1 as follows: 
 Average: Up to one (1) follow-up call with the owner 
 Above Average: Up to three (3) follow-up calls with the owner 
 High: Up to six (10) follow-up calls with the owner 

 
Remove and replace Section D.3.j.iv as follows: 

iv. Meetings will be scheduled if requested by property owners to address concerns 
regarding the project. The meetings are anticipated to be held virtually or locally 
in Dane County.  The number of meetings is based on the established acquisition 
complexity listed in the Section D.1 table as follows:  
 Average: Up to one meeting with the owner. 
 Above Average: up to three (3) meetings with the owner. 
 High: up to six (6) meetings with the owner. 

 
  Remove and replace Section D.5 as follows: 

5.  Partial Release of Mortgage: MSA will review the Title Search or Title Update 
to determine if a fee or PLE parcel has a mortgage. WisDOT requires a Partial 
Release of Mortgage for every Fee or PLE parcel with an existing mortgage. This 
process includes obtaining the Partial Releases or Owner Acknowledgment forms 
based on each mortgage shown on the title report. Up to 18 Partial Releases of 
Mortgage from both large and local banks are included. 

 
  Add new Section D.7 as follows: 

7.   If a negotiated settlement cannot be reached, on a parcel with value determined 
through an appraisal, a Jurisdictional Offer, Lis Pendens and Award of Damages 
will be prepared for signature and delivery by the County for up to 8 parcels.  This 
will include issuance of payment to the parcel owner and recording of the award of 
damages via Simplifile.  

 
  Section D.7 will now be labeled Section D.8 

 



CTH M Project, Dane County
Contract Amendment #3

Cost Detail

Contract Amendment #3
# parcels Cost Cost/parcel

36 $90,110.53 $2,503.07

Section D.1 - GENERAL UNDERSTANDING

1 NPN 80932180040 Bishops Bay Land 
Holdings LLC Average $2,503.07 N/A $0.00 -$2,503.07

2 NPN 80929495009 Inspire Holdings LLC Average $2,503.07 N/A $0.00 -$2,503.07

3 5 80929480006 WI DNR* Average $2,503.07 High $7,840.00 $5,336.93

4 2 80929196609 Nathaniel P Coleman County Ranch, 
LLC Average $2,503.07 High $7,840.00 $5,336.93

5 3 80929199704 James E Prochaska Average $2,503.07 Average ** $2,800.00 $296.93

6 6 80929199900 Jerin P Robertson Nick & Allison 
Reynebeau Average $2,503.07 High $7,840.00 $5,336.93

7 6 80929183604 Jerin P Robertson Nick and Allison 
Reynebeau Average $2,503.07 N/A $0.00 -$2,503.07

8 4 80929183908 Douglas Thomas 
Shillinglaw Average $2,503.07 Average ** $2,800.00 $296.93

9 1 80928286808 Westport Corners, 
LLC Average $2,503.07 High $7,840.00 $5,336.93

10 9 80928286504 Jacqueline M Statz Average $2,503.07 Average ** $2,800.00 $296.93

11 11 80929184701 Michael J Cupp Average $2,503.07 Above Average $3,920.00 $1,416.93

15 17 80928285005 Donald G Olson Average $2,503.07 High $7,840.00 $5,336.93

16 5 80928385602 WI DNR* Average $2,503.07 N/A $0.00 -$2,503.07

17 7 80928290508 Richard G Smith Average $2,503.07 High $7,840.00 $5,336.93

18 7 80928288100 Richard G Smith Average $2,503.07 N/A $0.00 -$2,503.07

19 8 80929181300
Douglas T 
Shillinglaw, Luann M 
Washa-Shilllinglaw

Average $2,503.07 Average ** $2,800.00 $296.93

$5,336.93

$5,336.93

$5,336.93

Cost Diff,             
Orig to Current   
(CA #3 Cost)

CTH M, Dane Co
CTH Q – STH 113

Original Contract

Current OwnerPlat 
Parcel* Tax ID # Owner                        

(Orig. Contract)

Orig Contract

Current 
Complexity

Complexity 
Effort Orig Cost

Current Situation (CA #3)

$7,840.00$2,503.07 HighAverage

$7,840.00$2,503.07 High

Current Cost

14 Average $7,840.00$2,503.07 High
80929100050 
80929100010 
80929100030

16 Condominium (3)

13

  80929101590 
80929101560 
80929101500 
80929101560

Condominium (4)14

12

         80929101090 
80929101000 
80929101030 
80929101060

Average13 Condominium (4)
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CTH M Project, Dane County
Contract Amendment #3

Cost Detail

20 12 80929180358 Lori A Purdy, Dana C 
Purdy Average $2,503.07 Average ** $2,800.00 $296.93

21 NPN 80920495007

Kenneth J 
Hellenbrand, 
Jacqueline Anne 
Hellenbrand

Average $2,503.07 N/A $0.00 -$2,503.07

22 23 80928185006 Munz Investments 
LLC Average $2,503.07 Above Average $3,920.00 $1,416.93

23 23 80921493105 Munz Investments 
LLC Average $2,503.07 N/A $0.00 -$2,503.07

24 29 80921497405 Stephen L Schlecht, 
Marianne M Schlecht Average $2,503.07 High $7,840.00 $5,336.93

25 24 80922391510 Town of Westport Average $2,503.07 Above Average $3,920.00 $1,416.93

26 NPN 80922394407

Herman J 
Wipperfurth, N C 
Wipperfurth 
Properties LLC

Average $2,503.07 N/A $0.00 -$2,503.07

27 5 80922385010 WisDNR* Average $2,503.07 N/A $0.00 -$2,503.07

29 5 80928280000 WisDNR* Average $2,503.07 N/A $0.00 -$2,503.07

30 22 80921485409 Lena LLC Town of Westport Average $2,503.07 Above Average $3,920.00 $1,416.93

31 24 80921495005 Town of Westport Average $2,503.07 N/A $2,800.00 $296.93

32 24 80922391510 Town of Westport Average $2,503.07 N/A $0.00 -$2,503.07

33 26 80922391651 Bethel S Berg Average $2,503.07 Above Average $3,920.00 $1,416.93

34 5 80922385010 WisDNR* Average $2,503.07 N/A $0.00 -$2,503.07

35 WHA 80922380010 Whitehouse 
Associates LLC Average $2,503.07 Above Average $3,920.00 $1,416.93

19 80928287905 Harbot Trust N/A $0.00 Average $2,800.00 $2,800.00

27 80922392007 Weston et al N/A $0.00 Above Average $3,920.00 $3,920.00

27 rev 80922392007 Weston et al N/A $0.00 Above Average $3,920.00 $3,920.00

28 80928199304 Kulcyk N/A $0.00 Above Average $3,920.00 $3,920.00

28 rev 80928199304 Kulcyk N/A $0.00 Above Average $3,920.00 $3,920.00

34 80922450790 1st Active Seniors 
Corp N/A $0.00 Average $2,800.00 $2,800.00

36 WHA 80922383950 Whitehouse 
Associates LLC Average $2,503.07 N/A $0.00 -$2,503.07

* Sorted by orginal contract order TOTALS: $90,110.53 $147,840.00 $57,729.47
** Adjusted for time delay 

Section D.3.c.i - Real Estate Coordination Meeting
Increased number of meetings from 2 to 25 expected $2,055.88 $25,698.50 $23,642.62

$5,336.93$2,503.07 High $7,840.0028 80922361660 Average33 Condominium – 100 
owners
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CTH M Project, Dane County
Contract Amendment #3

Cost Detail

Section D.3.e - Appraisals $69,600.00 $69,600.00 $0.00
Increase number of appraisal reports to include an additional 4 reports.

Re-appraisal of parcels 24 & 29 $1,200 ea $2,400.00 $2,400.00
Re-appraisal of parcels 27 & 28 $800 ea $1,600.00 $1,600.00

Section D.3.f - Review appraisals $11,250.00 $11,250.00 $0.00
Increase number of appraisal review to include an additional 4 reports

Parcel 24, 27, 28, & 29 $750 ea $3,000.00 $3,000.00

Section D.3.h - Relocation $2,000.00 $2,000.00 $0.00

Section D.4 - Utility Releases $3,140.00 $3,140.00 $0.00

Section D.5 - Partial Release of Mortgage
Increase the number of potential partial releases of $5,225.00 $7,837.50 $2,612.50
 mortgage from 12 to 18

Section D.6 - Access Agreements $2,080.00 $0.00 -$2,080.00

Section D.7 - Condemnation / Use of Eminent Domain
Additional services to include completion of right of way $0.00 $16,800.00 $16,800.00
acquisition through use of Eminent Domain

GEN - RE-PM Billings $7,022.20 $7,022.20 $0.00

Real Estate Total $192,483.61 $298,188.20 $105,704.59

Wetland Delineation $19,400.75 $19,400.75 $0.00
Hazmat $64,305.00 $64,305.00 $0.00

Grand Total $276,189.36 $381,893.95 $105,704.59
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D.1 - GENERAL UNDERSTANDING Difference

TPP Parcel Name
Current contact 

amount Complexity Actual cost
CA#3 Add'l 
Requested

Total Contract 
Amount

Actual Cost vs 
Total Contract 

Amount
1 Westport Corners $2,503 High $8,670 $5,337 $7,840 $830
2 County Ranch $2,503 High $7,197 $5,337 $7,840 -$643
3 Procaska $2,503 Average $3,628 $297 $2,800 $828
4 Shillinglaw $2,503 Average $3,316 $297 $2,800 $516
5 DNR $12,515 High $9,430 -$4,675 $7,840 $1,590
6 Reynebeau $5,006 High $7,865 $2,834 $7,840 $25
7 Smith $5,006 High $9,864 $2,834 $7,840 $2,024
8 Shillinglaw $2,503 Average $2,617 $297 $2,800 -$183
9 Staz $2,503 Average $2,624 $297 $2,800 -$176
11 Cupp $2,503 Above Ave $3,376 $1,417 $3,920 -$544
12 Purdy $2,503 Average $3,708 $297 $2,800 $908
13 Condo $2,503 High $6,896 $5,337 $7,840 -$944
14 Condo $2,503 High $6,192 $5,337 $7,840 -$1,648
16 Condo $2,503 High $7,231 $5,337 $7,840 -$609
17 Olson $2,503 High $4,706 $5,337 $7,840 -$3,134
18 Kulby $0 Partial $616 $2,800 $2,800 -$2,184
19 Harbot $0 Average $3,267 $2,800 $2,800 $467
22 Town $2,503 Above Ave $7,577 $1,417 $3,920 $3,657
23 Munz $5,006 Above Ave $6,618 -$1,086 $3,920 $2,698
24 Town $7,509 Above Ave $5,458 -$3,589 $3,920 $1,538
26 Berg $2,503 Above Ave $6,720 $1,417 $3,920 $2,800
27 Weston $0 Above Ave x 2 $6,797 $7,840 $7,840 -$1,043
28 Kulcyk $0 Above Ave x 2 $10,932 $7,840 $7,840 $3,092
29 Schlecht $2,503 High $8,930 $5,337 $7,840 $1,090
33 Condo $2,503 High $4,553 $5,337 $7,840 -$3,287
34 1st Active Seniors $0 Average $2,781 $2,800 $2,800 -$19

Early Whitehouse $5,006 Above Ave $6,227 -$1,086 $3,920 $2,307
Additional properties include in OC but $10,012 $0 -$10,012 $0 $0

Total $90,111 $157,797 $57,730 $147,840 $9,957

Section D.3.c.i - Real Estate Coordination Meeting
2,055.88$              12,044.44$            2,484.12$              4,540.00$              7,504.44$          

GEN - RE-PM & Billings
7,022.20$              42,050.65$            22,357.01$            29,379.21$            12,671.44$        

Section D.3.e - Appraisals
69,600.00$            73,600.00$            4,000.00$              73,600.00$            -$                   

Section D.3.f - Review appraisals
11,250.00$            14,250.00$            3,000.00$              14,250.00$            -$                   

Section D.3.h - Relocation
2,000.00$              2,000.00$              -$                       2,000.00$              -$                   

Section D.4 - Utility Releases
3,140.00$              6,034.12$              -$                       3,140.00$              2,894.12$          

Section D.5 - Partial Release of Mortgage
5,225.00$              6,638.49$              1,413.49$              6,638.49$              -$                   

Section D.6 - Access Agreements
2,080.00$              -$                       (2,080.00)$             -$                       -$                   

Section D.7 - Condemnation / Use of Eminent Domain
-$                       -$                       16,800.00$            16,800.00$            (16,800.00)$       

Total 192,483.61$    314,415.09$    105,704.38$    298,187.70$    16,227.39$   






