
FUND TRANSFER REQUEST FORM 
AGENCY ORGANIZATION LEGISTAR FILE # 

TRANSFER AMOUNT(S) FROM 

(Decrease Expenditure or Increase revenue) 

CURRENT BALANCES 

Amount in Whole $$ Account Title Account Code 

(ORG-OBJECT-PROJECT) 
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Amount 

Available 
Balance 
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3 

4 

TRANSFER FROM TOTAL 

TRANSFER AMOUNT(S) TO 
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CURRENT BALANCES 

Amount in Whole $$ Account Title Account Code 
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4 

TRANSFER TO TOTAL 

EXPLANATION: (Ensure to include a complete description free of acronyms detailing what 
the transfer accomplishes and why it is needed.) 

APPROVALS 

DATE APPROVED DENIED 

Oversight Committee 

Controller 

County Executive 

Finance Committee 
Request should be entered into Legistar using the Fund Transfer file type and released into the fund 
transfer approval sequence.  The Controller’s Office will approve and refer the request as appropriate in 
Legistar and obtain the Controller and County Executive approvals.  Departments should follow up with 
their oversight committee to ensure action is taken and recorded in Legistar. 

HIGHWAY  2025 FTR-022

$100,000.00 CTH D-MCKEE RD TO GREENWAY CR HWCONCAP 57261 $225,553.00 $225,553.00
$22,794.76 CTH A-BRIDGE B-13-055 HWCONCAP 58231 $91,750.94 $91,750.94
$28,434.82 CTH JG-BRIDGE B-13-0069 HWCONCAP 58235 $28,434.82 $28,434.82
$48,770.42 CTH Y-BRIDGE B-13-0589 HWCONCAP 58241 $48,770.42 $48,770.42

$200,000.00

$25,000.00 CTH MM-MCCOY RD TO USH 12/18 HWCONCAP 59235 $60,000.00 $2,291.95
$75,000.00 CTH MM-USH 12/18 TO CTH MC HWCONCAP 59236 $55,000.00 $43.97
$20,000.00 CTH JJ-BRIDGE P130918 HWCONCAP 51013 $50,000.00 $3,000.00
$80,000.00 CTH G-BRIDGE B130039 HWCONCAP 58181 $264,529.71 $62,317.73

$200,000.00

Lines 1 and 2 - CTH MM Projects: Due to Highway staff workload, an outside
engineering consultant is being retained to finish final design for these federally
funded projects in order to meet State letting deadlines.

Line 3: The CTH JJ bridge project is federally funded and State design costs
exceeded the federal contribution threshold amount which resulted in
increased design costs on the local level.

Line 4: The CTH G bridge is in the final stage of construction and costs came
in higher than anticipated due to unforeseen foundation issues of the existing
bridge.


