
#
TO:    PUBLIC WORKS & TRANSPORTATION COMMITTEE RES #: 

COST Original Agreement Amount:
INCREASE Sum of previously authorized changes:

This Change Order Amount (+/-):
Revised Agreement Amount including this change:
Percent Change from Original Agreement: 

TIME
UNCHANGED

SWSUSTAN 58639 V1 - Site Infrastructure 80,870.00$     

O
BJ

AM
T

Campus Design & Construction $0.00
SWLNDFLL 51038 Site 3 - Permitting and Design $0.00
SWMETHGO 57802 Maintenance Building $0.00

SWSUSTAN 51032✓ O
RGINTERNAL A/P USE ONLY

Architect / Engineer (A/E) Chuck Hicklin, Controller

Public Works & Transportation Committee Robert Arenz, Accounting

Strang, Inc., Consultant John Welch, Director of Waste & Renewables

80,870.00$                        
2,256,394.00$                 

3.91%

This Change Order does not affect the Contract Time. The Substantial Completion date remains June 30, 
2027.

SIGNATURE APPROVALS

COP #3 Authority Having Jurisdiction $80,870.00

2,069,145.00$                 
106,379.00$                     

DESCRIPTION OF CHANGE:
Special Inspections for Construction Administration services.

REASON FOR CHANGE:
Required for new buildings under IBC 2021 that took effect on September 1, 2025.

REFERENCE # REQUESTED BY TOTAL ADD TO AGREEMENT

CONSULTANT: STRANG, INC. DATE: 08/06/26
AGREEMENT #: 15608 PO #: 20242444

PROJECT:
PROFESSIONAL CIVIL AND BUILDING DESIGN SERVICES AT DANE COUNTY’S 
SUSTAINABILITY CAMPUS

323027 7103 MILLPOND ROAD, MADISON, WI

Director of Administration Director of Waste & Renewables

AGREEMENT CHANGE ORDER 03
109

County of Dane
Department of Waste & Renewables

Shelby Slaven

1919 Alliant Energy Center Way
Madison, WI 53713

Phone: (608) 267-0127 | TTY WI Relay 711 John Welch


