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DANE COUNTY PUBLIC WORKS
ENGINEERING DIVISION

-22 h CONTRACT CHANGE ORDER
C.O.# 6

TO: Public Works & Transportation Committee DATE 7/1/2024
PROJECT Dane County Jail Consolidation Project
ADDRESS 115 West Doty Street, Madison, WI
PURCHASE ORDER# 20240934
BID / PROPOSAL# 318025
CONTRACTOR Miron Construction Co., Inc.

DESCRIPTION:
1 REFERENCE# CB #1004, PCI 0006
2 REQUESTED BY A/E

3 PROPOSED CHANGE Revision to the routing of electric feeders to fire pump equipment
servina the tower from MG&E electrical vault.

4 REASON FOR CHANGE Fire pumps were initially planned to be fed with power from the new
(Courthouse) vault on Wilson St. MG&E requires these feeders to be
routed from the Carroll St. vault to be consistent with the rest of the
PSB electrical feeds.

1919 Alliant Energy Center Way
Madison, Wisconsin 53713

Office: 608/267-0127

5 I TOTAL ADD TO CONTRACT $48,931.54

The original Contract amount was: $161,606,647.00

Net change by previously authorized Change Orders: ($4,249.24)

The Contract amount prior to this Change Order was: $161,602,397.76
The Contract amount will be increased by this Change Order in $48,931.54 Ythe amount of:
The new Contract amount including this Change Order will be: $161,651,329.30

The Completion Date will be unchanged by: 0 days

The date of Substantial Completion as of the date of this 5/30/2027Change Order therefore is:

Signature Approvals:

74u. Public Works Engineering Division

LDigitally signed by Chris HarpChrl·s Harp Dril:CN=ChrisHarp
Date: 2024.07.16 08:07:42-05'00'

Architect / Engineer (A/E) Controller
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AccountingPublic Works & Transportation Committee
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