



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	8
DATE	2/15/2022

PROJECT	Emergency Mgmt Bldg - Facility Remodel
ADDRESS	5415 King James Way, Fitchburg, Wisconsin
PURCHASE ORDER #	20211856
BID / PROPOSAL #	320042
CONTRACTOR	FoxArneson, Inc.

DESCRIPTION:

1	REFERENCE #	COP #8
2	REQUESTED BY	Contractor
3	PROPOSED CHANGE	Additional excavation & concrete removal for emergency generator pad.
4	REASON FOR CHANGE	Instead of conventional slab on grade, this pad has 3'-4' deep foundation walls & concrete footings that must be removed for radio tower installation.
5	TOTAL ADD TO CONTRACT	\$2,015.63

The original Contract amount was:	\$3,442,778.45
Net change by previously authorized Change Orders:	\$20,813.18
The Contract amount prior to this Change Order was:	\$3,463,591.63
The Contract amount will be increased by this Change Order in the amount of:	\$2,015.63
The new Contract amount including this Change Order will be:	\$3,465,607.26
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	9/14/2022

Signature Approvals:

Contractor

Public Works Engineering Division
--

Architect/Engineer (A/E)

Controller

Public Works & Transportation Committee
--

Accounting

RES. #	
---------------	--

ACT	
------------	--

Final Copy Distribution: Contractor ____ Controller ____ Department ____ A/E ____ PWHT ____