

1  
2  
3 **2021 RES-317**

4 CONTRACT CHANGE ORDER #2 TO CONTRACT FOR RNG FACILITY INSULATION WORK

5 The Department of Waste & Renewables, awarded a contract to FirestopPlus LLC for RNG  
6 Facility Insulation Work, 7102 U.S. Highway 12 & 18, Madison, WI (Rodefled Landfill) Bid  
7 #321013.

8  
9 The following change is requested: Change Order #2 - Increase \$12,750.00 for additional  
10 insulation work required for cold weather protection of primary equipment.

11  
12 **NOW, THEREFORE, BE IT RESOLVED** that Change Order #2 for a total increase of  
13 \$12,750.00 be approved to the Contract for FirestopPlus LLC for the above listed changes; and

14  
15 **BE IT FINALLY RESOLVED** that the Department of Waste and Renewables be directed to  
16 ensure complete performance of the Contract.