

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

C.O. #	23
DATE	1/5/2022

TO: Public Works & Transportation Committee

PROJECT	Dane County Sheriff's SE Precinct
ADDRESS	125 Veterans Road, Stoughton, WI
PURCHASE ORDER #	20211249 - 00
BID / PROPOSAL #	320038
CONTRACTOR	U.S. Vet General Contracting, LLC

DESCRIPTION:

1	REFERENCE #	COP #24, RFI 34
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Ceramic wall tile revisions at men's urinal and splash guard at boot washing station in the garage.
4	REASON FOR CHANGE	Cermic tile will provide a more durable wall protection at urinal and improve hygenic cleanliness. Splash guard needed to protect electronic door control devices in close proximity to wash area.
5	TOTAL ADD TO CONTRACT	\$2,264.80

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$3,089,758.00
Net change by previously authorized Change Orders:	\$113,590.71
The Contract amount prior to this Change Order was:	\$3,203,348.71
The Contract amount will be increased by this Change Order in the amount of:	\$2,264.80
The new Contract amount including this Change Order will be:	\$3,205,613.51
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	11/15/2021

Signature Approvals:

Contractor	Public Works, Highway, & Transportation
Architect/Engineer (A/E)	Controller
Public Works & Transportation Committee	Accounting

RES. #	ACT
---------------	------------

Final Copy Distribution: Contractor ____ Controller ____ Department ____ A/E ____ PWHT ____