

# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division

## CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

<b>C.O. #</b>	4
<b>DATE</b>	12/7/2021

<b>PROJECT</b>	Emergency Mgmt Bldg - Facility Remodel
<b>ADDRESS</b>	5415 King James Way, Fitchburg, Wisconsin
<b>PURCHASE ORDER #</b>	20211856
<b>BID / PROPOSAL #</b>	320042
<b>CONTRACTOR</b>	FoxArneson, Inc.

### DESCRIPTION:

<b>1</b>	<b>REFERENCE #</b>	CB #1, COP #4
<b>2</b>	<b>REQUESTED BY</b>	Owner
<b>3</b>	<b>PROPOSED CHANGE</b>	Modify toilet room accessories.
<b>4</b>	<b>REASON FOR CHANGE</b>	Changing devices to FM preferred models.
<b>5</b>	<b>TOTAL DEDUCT TO CONTRACT</b>	<b>(\$2,036.84)</b>

**\*\*Document not valid unless signed by the Owner, Architect (if applicable) and Contractor\*\***

The original Contract amount was:	\$3,442,778.45
Net change by previously authorized Change Orders:	\$9,954.56
The Contract amount prior to this Change Order was:	\$3,452,733.01
The Contract amount will be decreased by this Change Order in the amount of:	(\$2,036.84)
The new Contract amount including this Change Order will be:	\$3,450,696.17
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	9/9/2022

### Signature Approvals:

Contractor
------------

Public Works, Highway, & Transportation
---

Architect/Engineer (A/E)
--------------------------

Controller
------------

Public Works & Transportation Committee
---

Accounting
------------

<b>RES. #</b>	<b>ACT</b>
---------------	------------

Final Copy Distribution: Contractor \_\_\_ Controller \_\_\_ Department \_\_\_ A/E \_\_\_ PWHT \_\_\_