

# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division

## CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

<b>C.O. #</b>	6
<b>DATE</b>	12/27/2021

<b>PROJECT</b>	Emergency Mgmt Bldg - Facility Remodel
<b>ADDRESS</b>	5415 King James Way, Fitchburg, Wisconsin
<b>PURCHASE ORDER #</b>	20211856
<b>BID / PROPOSAL #</b>	320042
<b>CONTRACTOR</b>	FoxArneson, Inc.

**DESCRIPTION:**

<b>1</b>	<b>REFERENCE #</b>	COP #6
<b>2</b>	<b>REQUESTED BY</b>	Contractor
<b>3</b>	<b>PROPOSED CHANGE</b>	Additional work need for flooring prep.
<b>4</b>	<b>REASON FOR CHANGE</b>	Abnormal carpet adhesive is not coming up with convnetional methods of removal; solvents & abrasives did not work; grinding floor is only remaining option & will only be done in areas where new carpet or tile are being installed.

<b>5</b>	<b>TOTAL ADD TO CONTRACT</b>	<b>\$8,304.70</b>
----------	------------------------------	-------------------

**\*\*Document not valid unless signed by the Owner, Architect (if applicable) and Contractor\*\***

The original Contract amount was:	\$3,442,778.45
Net change by previously authorized Change Orders:	\$9,678.00
The Contract amount prior to this Change Order was:	\$3,452,456.45
The Contract amount will be increased by this Change Order in the amount of:	\$8,304.70
The new Contract amount including this Change Order will be:	\$3,460,761.15
The Completion Date will be increased by:	4 days
The date of Substantial Completion as of the date of this Change Order therefore is:	9/13/2022

**Signature Approvals:**

Contractor
------------

Public Works, Highway, & Transportation
---

Architect/Engineer (A/E)
--------------------------

Controller
------------

Public Works & Transportation Committee
---

Accounting
------------

<b>RES. #</b>	
---------------	--

<b>ACT</b>	
------------	--

Final Copy Distribution: Contractor \_\_\_\_ Controller \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_