

# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division

## CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

<b>C.O. #</b>	26
<b>DATE</b>	1/18/2022

<b>PROJECT</b>	Dane County Sheriff's SE Precinct
<b>ADDRESS</b>	125 Veterans Road, Stoughton, WI
<b>PURCHASE ORDER #</b>	20211249 - 00
<b>BID / PROPOSAL #</b>	320038
<b>CONTRACTOR</b>	U.S. Vet General Contracting, LLC

### DESCRIPTION:

<b>1</b>	<b>REFERENCE #</b>	COP #27
<b>2</b>	<b>REQUESTED BY</b>	Contractor
<b>3</b>	<b>PROPOSED CHANGE</b>	Installation of code required safety railing around stair opening in Garage Mezzanine.
<b>4</b>	<b>REASON FOR CHANGE</b>	Building inspector required protection at fold down stairs at the mezzanine to increase safety for staff on the mezzanine.
<b>5</b>	<b>TOTAL ADD TO CONTRACT</b>	<b>\$869.40</b>

**\*\*Document not valid unless signed by the Owner, Architect (if applicable) and Contractor\*\***

The original Contract amount was:	\$3,089,758.00
Net change by previously authorized Change Orders:	\$121,580.28
The Contract amount prior to this Change Order was:	\$3,211,338.28
The Contract amount will be increased by this Change Order in the amount of:	\$869.40
The new Contract amount including this Change Order will be:	\$3,212,207.68
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	11/15/2021

### Signature Approvals:

Contractor
------------

Public Works, Highway, & Transportation
---

Architect/Engineer (A/E)
--------------------------

Controller
------------

Public Works & Transportation Committee
---

Accounting
------------

<b>RES. #</b>	<b>ACT</b>
---------------	------------

Final Copy Distribution: Contractor \_\_\_\_ Controller \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_