



# DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018

## CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

<b>C.O. #</b>	1
<b>DATE</b>	2/3/2022

<b>PROJECT</b>	New Radio Tower
<b>ADDRESS</b>	5415 King James Way, Fitchburg, Wisconsin
<b>PURCHASE ORDER #</b>	20220681
<b>BID / PROPOSAL #</b>	321017
<b>CONTRACTOR</b>	Joe Daniels Construction Co., Inc.

**DESCRIPTION:**

<b>1</b>	<b>REFERENCE #</b>	COP #1
<b>2</b>	<b>REQUESTED BY</b>	Contractor
<b>3</b>	<b>PROPOSED CHANGE</b>	Increase foundation depth & modify materials.
<b>4</b>	<b>REASON FOR CHANGE</b>	Original foundation design was an estimate; tower provider's design (done after tower purchase) confirmed need for deeper foundation (labor & materials) & larger rebar & anchor bolts.
<b>5</b>	<b>TOTAL ADD TO CONTRACT</b>	<b>\$5,912.50</b>

The original Contract amount was:	\$130,240.00
Net change by previously authorized Change Orders:	\$0.00
The Contract amount prior to this Change Order was:	\$130,240.00
The Contract amount will be increased by this Change Order in the amount of:	\$5,912.50
The new Contract amount including this Change Order will be:	\$136,152.50
The Completion Date will be increased by:	1 day
The date of Substantial Completion as of the date of this Change Order therefore is:	4/16/2022

**Signature Approvals:**

<b>Contractor</b>
-------------------

<b>Public Works Engineering Division</b>
--

<b>Architect / Engineer (A/E)</b>
-----------------------------------

<b>Controller</b>
-------------------

<b>Public Works &amp; Transportation Committee</b>
--

<b>Accounting</b>
-------------------

<b>RES. #</b>	
---------------	--

<b>ACT</b>	
------------	--

Final Copy Distribution: Contractor \_\_\_\_ Controller \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PW \_\_\_\_