

1  
2  
3 **2021 RES-384**

4 CHANGE ORDER #1 TO THE AGREEMENT FOR DIMENSION IV MADISON DESIGN  
5 GROUP FOR ENGINEERING & ARCHITECTURAL DESIGN SERVICES FOR ISOLATION  
6 AREAS REMODEL & UPGRADES AT THE BADGER PRAIRIE HEALTH CARE CENTER

7 The Department of Administration - Public Works Engineering Division awarded an Agreement  
8 to Dimension IV Madison Design Group for Engineering & Architectural Design Services for  
9 Isolation Areas Remodel & Upgrades at the Badger Prairie Health Care Center 1100 East  
10 Verona Avenue, Verona, Wisconsin, Public Works Proposal No. 320031.

11  
12 2020 RES-260 awarded the original Agreement in the amount of \$122,000.00.

13  
14 The following change is requested: Change Order #1 - Add of \$32,693.00 - Added Scope of  
15 Work to Project Design Phases. Significant changes to original direction & area of remodel to  
16 be designed; added structural investigation & design needed to accommodate relocation of  
17 existing mechanical shaft (from basement to roof).

18  
19 **NOW, THEREFORE, BE IT RESOLVED** that Change Order #1 for a total add of \$32,693.00 be  
20 approved to the Agreement for Dimension IV Madison Design Group to provide Added Scope of  
21 Work to Project Design Phases; and

22  
23 **BE IT FINALLY RESOLVED** that the Public Works Engineering Division be directed to ensure  
24 complete performance of the Change Order.