



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee	C.O. #	9
	DATE	2/16/2022
PROJECT	Emergency Mgmt Bldg - Facility Remodel	
ADDRESS	5415 King James Way, Fitchburg, Wisconsin	
PURCHASE ORDER #	20211856	
BID / PROPOSAL #	320042	
CONTRACTOR	FoxArneson, Inc.	

DESCRIPTION:

1	REFERENCE #	COP #10
2	REQUESTED BY	Contractor & A/E
3	PROPOSED CHANGE	Relocate fire protection piping.
4	REASON FOR CHANGE	Main line penetrated the 1st floor in a wall that was demolished & was in the middle of a new hallway; new penetration & pipe rerouting is required.
5	TOTAL ADD TO CONTRACT	\$3,436.58

The original Contract amount was:	\$3,442,778.45
Net change by previously authorized Change Orders:	\$22,828.81
The Contract amount prior to this Change Order was:	\$3,465,607.26
The Contract amount will be increased by this Change Order in the amount of:	\$3,436.58
The new Contract amount including this Change Order will be:	\$3,469,043.84
The Completion Date will be increased by:	2 days
The date of Substantial Completion as of the date of this Change Order therefore is:	9/16/2022

Signature Approvals:

Contractor	Public Works Engineering Division
Architect/Engineer (A/E)	Controller
Public Works & Transportation Committee	Accounting

RES. #	ACT
---------------	------------

Final Copy Distribution: Contractor ___ Controller ___ Department ___ A/E ___ PWHT ___