



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	1
DATE	3/25/2022

PROJECT	CCB Planters & Retaining Wall Repair
ADDRESS	210 Martin Luther King Jr Blvd, Madison, WI, 53703
PURCHASE ORDER #	20221255
BID / PROPOSAL #	321034
CONTRACTOR	Statz Restoration & Engineering

DESCRIPTION:

1	REFERENCE #	Field Directive 1 (By Engineer)
2	REQUESTED BY	Contractor
3	PROPOSED CHANGE	Repair concrete foundation wall and footing sill behind granite panels. Remove deteriorated area and rebuild top of wall. Remove filler material and install new concrete to replace filler. Stone panels adjacent to granite stairs to remain in place.
4	REASON FOR CHANGE	Concrete deterioration in need of repair revealed upon removal of stone panels. Stone panels along stairs are plumb and fully grouted will remain in place and credit was deducted.
5	TOTAL ADD TO CONTRACT	\$19,725.00

The original Contract amount was:	\$65,500.00
Net change by previously authorized Change Orders:	\$0.00
The Contract amount prior to this Change Order was:	\$65,500.00
The Contract amount will be increased by this Change Order in the amount of:	\$19,725.00
The new Contract amount including this Change Order will be:	\$85,225.00
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	6/3/2022

Signature Approvals:

Contractor

Public Works Engineering Division
--

Architect / Engineer (A/E)

Controller

Public Works & Transportation Committee
--

Accounting

RES. #	ACT
---------------	------------

Final Copy Distribution: Contractor ___ Controller ___ Department ___ A/E ___ PW ___