

1
2
3 **2021 RES-436**

4 CONTRACT CHANGE ORDER #1 FOR CONTRACT WITH STATZ RESTORATION &
5 ENGINEERING FOR CITY COUNTY BUILDING PLANTERS & RETAINING WALL REPAIR

6 The Department of Administration-Public Works Engineering Division, awarded a contract to
7 Statz Restoration & Engineering for City County Building Planters and Retaining Wall Repair,
8 210 Martin Luther King Jr. Blvd., Madison, WI, Bid# 321034.

9
10 The following change is requested: Change Order #1 - Increase \$19,725.00 for concrete
11 deterioration in need of repair revealed upon removal of stone panels. Stone panels along
12 stairs are plumb and fully grouted will remain in place and credit was deducted.

13
14 **NOW, THEREFORE, BE IT RESOLVED** that Change Order #1 for a total increase of
15 \$19,725.00 be approved to the Contract for Statz Restoration & Engineering for the above listed
16 changes; and

17
18 **BE IT FINALLY RESOLVED** that the Department of Administration-Public Works Engineering
19 Division be directed to ensure complete performance of the Contract.