

**DANE COUNTY
POLICY AND FISCAL NOTE**

<input checked="" type="checkbox"/> Original	<input type="checkbox"/> Update	Substitute No. _____
Sponsor: Melissa Ratcliff		Resolution No. 2021 RES-436
Vote Required: Majority <input checked="" type="checkbox"/>		Ordinance Amendment No. _____
Two-Thirds _____		3/4 _____

Title of Resolution or Ord. Amd.:

CONTRACT CHANGE ORDER #1 FOR CONTRACT WITH STATZ RESTORATION & ENGINEERING FOR CITY COUNTY BUILDING PLANTERS & RETAINING WALL REPAIR

Policy Analysis Statement:

Brief Description of Proposal -
 The following change is requested: Change Order #1 - Increase \$19,725.00 for concrete deterioration in need of repair revealed upon removal of stone panels. Stone panels along stairs are plumb and fully grouted will remain in place and credit was deducted.

Current Policy or Practice -
 Projects of this amount require County Board Approval

Impact of Adopting Proposal -
 Project will move forward

Fiscal Estimate:

<u>Fiscal Effect (check all that apply) -</u>	<u>Budget Effect (check all that apply)</u>
<input type="checkbox"/> No Fiscal Effect	<input checked="" type="checkbox"/> No Budget Effect
<input type="checkbox"/> Results in Revenue Increase	<input type="checkbox"/> Increases Rev. Budget
<input checked="" type="checkbox"/> Results in Expenditure Increase	<input type="checkbox"/> Increases Exp. Budget
<input type="checkbox"/> Results in Revenue Decrease	<input type="checkbox"/> Decreases Rev. Budget
<input type="checkbox"/> Results in Expenditure Decrease	<input type="checkbox"/> Decreases Exp. Budget
	<input type="checkbox"/> Increases Position Authority
	<input type="checkbox"/> Decreases Position Authority
	Note: if any budget effect, 2/3 vote is required

Narrative/Assumptions about long range fiscal effect:

Expenditure/Revenue Changes:

	Current Year		Annualized			Current Year		Annualized	
	Increase	Decrease	Increase	Decrease		Increase	Decrease	Increase	Decrease
Expenditures -					Revenues -				
Personal Services					County Taxes				
Operating Expenses					Federal				
Contractual Services					State				
Capital	\$19,725				Other				
Total	\$19,725	\$0	\$0	\$0	Total	\$0	\$0	\$0	\$0

Personnel Impact/FTE Changes:

Prepared By:

Agency: Dane County Department of Administration	Division: Public Works Engineering
Prepared by: Tyonna Listenbee	Date: 4/4/22 Phone: 608-219-9810
Reviewed by: Chuck Hicklin	Date: 4/4/22 Phone: 608-266-4109