



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee	C.O. #	16
	DATE	5/18/2022
PROJECT	Emergency Mgmt Bldg - Facility Remodel	
ADDRESS	5415 King James Way, Fitchburg, Wisconsin	
PURCHASE ORDER #	20211856	
BID / PROPOSAL #	320042	
CONTRACTOR	FoxArneson, Inc.	

DESCRIPTION:

1	REFERENCE #	COP #12R
2	REQUESTED BY	Owner & Contractor
3	PROPOSED CHANGE	Costs associated with adding elevator that delaying project start.
4	REASON FOR CHANGE	Project was paused for evaluation & determination of adding elevator to the project. Material & labor costs made large increases at the beginning of 2022 & temporary eqpt is required to maintain temperature & humidity control while drywall & other finishes are being installed.
5	TOTAL ADD TO CONTRACT	\$215,977.44

The original Contract amount was:	\$3,442,778.45
Net change by previously authorized Change Orders:	\$41,221.16
The Contract amount prior to this Change Order was:	\$3,483,999.61
The Contract amount will be increased by this Change Order in the amount of:	\$215,977.44
The new Contract amount including this Change Order will be:	\$3,699,977.05
The Completion Date will be increased by:	120 days
The date of Substantial Completion as of the date of this Change Order therefore is:	1/22/2023

Signature Approvals:

Contractor	Public Works Engineering Division
Architect/Engineer (A/E)	Controller
Public Works & Transportation Committee	Accounting
RES. # <input type="text"/>	ACT <input type="text"/>

Final Copy Distribution: Contractor ____ Controller ____ Department ____ A/E ____ PWHT ____