

1  
2  
3  
4  
5  
6  
7  
8  
9  
10  
11  
12  
13  
14  
15  
16  
17  
18  
19  
20  
21  
22  
23

**2022 RES-046**

CHANGE ORDER #16 TO THE CONTRACT FOR FOXARNESON, INC. FOR  
FACILITY REMODEL AT THE EMERGENCY MANAGEMENT BUILDING

The Department of Administration - Public Works Engineering Division awarded a Contract to FoxArneson, Inc. for Facility Remodel at the Emergency Management Building at 2982 Kapec Road (formerly 5415 King James Way), Fitchburg, Wisconsin; Public Works Bid No. 320042.

2021 RES-111 awarded the original Contract for \$3,442,778.45.

The following change is requested: Change Order #16 - Add of \$215,977.44 - Project Delays Due to Elevator Addition. Project was paused for evaluation & determination of adding an elevator to the project. Material & labor costs made large increases at the beginning of 2022 & temporary eqpt is required to maintain temperature & humidity control while drywall & other finishes are being installed.

**NOW, THEREFORE, BE IT RESOLVED** that Change Order #16 for a total add of \$215,977.44 be approved to the Contract for FoxArneson, Inc. to provide Project Delays Due to Elevator Addition; and

**BE IT FINALLY RESOLVED** that the Public Works Engineering Division be directed to ensure complete performance of the Change Order.