



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	7
DATE	5/13/2022

PROJECT	City-County Building Façade Joint Repair and Power Washing
ADDRESS	210 Martin Luther King Jr. Blvd.
PURCHASE ORDER #	20200831-00
BID / PROPOSAL #	318048
CONTRACTOR	Berglund Construction Company

DESCRIPTION:

1	REFERENCE #	Change Order #7 - Final Statement (Berglund)
2	REQUESTED BY	Contractor
3	PROPOSED CHANGE	Removals to observe and repair as directed by Dane County Consultants on front entry was determined to be less
4	REASON FOR CHANGE	Reduced amount of stone removal on the Doty Street lower roof as reviewed by Dane County Consultant
5	TOTAL DEDUCT TO CONTRACT	(\$101,580.00)

The original Contract amount was:	\$795,000.00
Net change by previously authorized Change Orders:	\$451,744.37
The Contract amount prior to this Change Order was:	\$1,246,744.37
The Contract amount will be decreased by this Change Order in the amount of:	(\$101,580.00)
The new Contract amount including this Change Order will be:	\$1,145,164.37
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	5/20/2022

Signature Approvals:

Contractor

Public Works Engineering Division
--

Architect / Engineer (A/E)

Controller

Public Works & Transportation Committee
--

Accounting

RES. #	
---------------	--

ACT	
------------	--

Final Copy Distribution: Contractor ____ Controller ____ Department ____ A/E ____ PW ____