

1
2
3 **2022 RES-069**

4 CONTRACT CHANGE ORDER #7 TO CONTRACT FOR BERGLUND CONSTRUCTION
5 COMPANY FOR CITY COUNTY BUILDING FAÇADE JOINT REPAIR AND POWER WASHING

6 The Department of Administration-Public Works Engineering Division awarded a contract to
7 Berglund Construction Company for City County Building Façade Joint Repair and Power
8 Washing- 210 Martin Luther King Jr. Blvd., Madison, WI Bid#318048.

9
10 The following change is requested: Change Order #7 - Decrease \$101,580.00-as removals to
11 observe and repair as directed by Dane County Consultants on front entry was determined to be
12 less.

13
14 **NOW, THEREFORE, BE IT RESOLVED** that Change Order #7 for a total decrease of
15 \$101,580.00 be approved to the Contract for Berglund Construction Company for the above
16 listed changes; and

17
18 **BE IT FINALLY RESOLVED** that the Department of Administration-Public Works Engineering
19 Division be directed to ensure complete performance of the Contract.